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EXECUTIVE SUMMARY

The PURSE Project promotes the option of public-private partnerships for infrastructure
development through three Project components: Policy, Legal and Regulatory;
Demonstration Projects; and, Training and Communications.

Nevertheless, progress in negotiating and implementing actual PPP projects has not kept
pace. Potential water projects in Jakarta, Semarang, and Surabaya, among others, have either
stalled, or appear to be rushing to some kind of conclusion without proper due diligence in
pre-qualifying private parties or analysis, particularly with respect to cost issues impacting on
tariff. While these and all of PURSE's demonstration projects are discussed in more detail in

Given Government's increased interest in openness and transparency, and the growing
number of cities examining the PPP alternative and requesting PURSE assistance,
continuing the Project's emphasis on demonstration projects is critical to solidifying
this commitment and to making public-private partnerships a truly viable option for
urban infrastructur~investment. Some of this has been addressed by an agreement
between USAID and the Government to fund additional resources for PURSE through
an Indefinite Quantity Contract (IQC) mechanism. The IQC will allow PURSE to add
at least four additional demonstration project cities to those receiving direct Project
assistance.

Page iiPURSE Annual Progress Report 1996 & Quarterly Performance Report No. 13

The year 1996 witnessed exciting progress and the increasingly'positive impact of the
PURSE Project on Indonesia's infrastructure privatization program, and also the, continued
stated commitment of Government in pursuing the public-private partnership (PPP) option for
providing infrastructure services. The seriousness with which Government continues to
develop and improve the framework for the PPP alternative was demonstrated by, among
other events, the signing of an instruction by the Minister of Home Affairs which outlined a
process for implementing PPP water projects. Also, the Ministry of Public Works has
identified some 48 cities as potential candidates for PPP projects and has begun, with PURSE
supervision, preparing pre-feasibility studies to identify specific projects. Government
officials participated actively in relevant conferences and seminars throughout the year -
both in Jakarta and Singapore. Initiatives within Government to prepare a PPP law and form
a PPP Center both gathered momentum during the second half of the year and may become
reali~jes in 1997. PURSE has been an important participrmt or catalyst in all of these
activities.

This Annual Progress Report contains a summary of PURSE activities and progress for the
calendar year 1996, and also serves as the Project's thirteenth Quarterly Performance Report
covering the period October 1 through December 31, 1996. In addition, it describes work
planned for the coming quarter. Given their importance to PURSE, an in-depth analysis of
progress and issues is presented for each demonstration project, including charts and tables
measuring the country's progress in achieving PPP. Appendices to this document include
detailed charts providing information on training activities, personnel utilization, a discussion
of issues and opportunities currently facing the project, and a fixed assets/inventory report. A
synopsis of PURSE official reports and publications to date is also included.
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this report, the constraints commonly faced by PPP water projects in general can be reduced
to the issues of:

Although two build-operate-transfer (BOT) projects are being developed in Semarang, the
PDAM has been slow to share information on the negotiation process with PURSE, raising
some concerns about their commitment to an open, transparent PPP negotiation.

In Surabaya, negotiations have begun with two different water supply projects competing
for limited demand. Issues concerning distribution capacity, retail tariff rates and the
appropriateness of selecting the Umbulan Project over Karang Pilang III have yet to be
answered.

These are problems and constraints that are within the management interest of the
Government of Indonesia, and that must be remedied in the very near term if the
substantial progress cited above in developing the framework for PPP projects is not to
be jeopardized. Otherwise, PPP projects in urban infrastructure, while contracts may be
signed, are likely to result in deals that are less optimal than might have been achieved
through an open competitive process, placing a more onerous cost burden on the consumer at
the retail level.

--
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With respect to PURSE demonstration projects, only Balikpapan, although still in the
early stag~s of the Project Life Cycle in completing a Pre-Feasibility Study, appears to be
progressing smoothly. The two PAM Jaya concession negotiations, although close to
closure have stalled over the financing of operation and maintenance costs, and investment
plans, details of which the private sector is unwilling to share. Medan has been significantly
delayed as a result, in part, of the lack of due diligence by the PDAM. There the private party
proved unable to raise the financing required to fund the project. Serious questions about
adequate demand have been raised in both Cirebon and Palu, which may undermine the
interest of a private party investor. PPP projects in these two cities are some way off at this
stage.

o lack of competition and transparency;
o pre-qualification procedures not followed;
o failure to propose bankable projects;
o and the delays encountered in institutionalizing systems, procedures and other

tools (many developed by PURSE) to assist in the PPP implementation process.
o politically connected individuals and organizations whose required participation

in projects generally only adds cost.

Indicative of this last constraint is the "vry new definition ofPPP -- politically powerfid
persons. PURSE is seeing increasing evidence of one or more "ppp's" using their strong
political connections to enter a water project deal, often bringing nothing of substance to the
project other than additional cost. While the consortia involved in these projects are often
technically capable and experienced, and might under ordinary circumstances be prequalified,
the fact that all of the PPP water projects to date have been unsolicited has made the
negotiation process less transparent, and proposed tariffs more costly than necessary:
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Highlights of some of PURSE's other contribution to the Government's infrastructure
privatization efforts during 1996 are summarized below.

With direction from the Chairman of the Tim Teknis, Dr. Ir. Sujana Royat, PURSE provided
input to the on-going development of a PPP law or presidential decree. Advisors reviewed
work that had been done to date by GOI and World Bank officials, and suggested some
reorganization of of the text, as well as additional clauses and other substantive changes.

PURSE began the process of identifying key monitoring indicators to track the progress of
PPP urban environmental infrastructure projects in the country. A number of new data
sources were uncovered, and analysis of the data begun. The resulting indicators will feed
into the Government's Urban Policy Action Plan monitoring report due out early next year.

As noted above, important issues facing the Project include the need to address the lack of
transparency and competition in the PPP process; and for finding institutional "homes" within
the GOI for such PURSE products as the PLC, risk management handbook and the training
program, among others. These are discussed in greater detail in the body of this report, and in
Appendix C -- Issues and Opportunities.
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Following a successful two day Training of Trainers (TOT) program held in August, the
PURSE in-country training program held its first two pilot training programs oriented
toward local government and PDAM officials November 11-20 and November 18-27. Some
33 officials, from Cirebon, Semarang, Donggala/Palu, BalikpapaniKalimantan Timur, Jawa
Timur, Sidoarjo, and North Sumatera participated. Excellent feedback on the program and
materials, which are being incorporated into the training was received from the participants.
Throughout the year, PURSE has been working with Government to identify the proper
institutional "home" for PPP training.

PURSE and the Government made major progress on improving the transaction framework
for PPP. The Project continued it's work on institutionalizing the Project Life Cycle (PLC)
for PPP water projects. An important milestone was accomplished with the issuance on July
22, 1996 by the Minister of Home Affairs of a ministerial instruction based on the PLC to
provide authority and guidance to local governments and enterprises developing water
projects with the private sector. Model documents for the PLC are being finalized with
assistance from PURSE subcontractor White & Case, and discussions are continuing with
Government for identifying an institutional "home" for the PLC.

The Project's work on the development of the Risk Management System was highlighted by
a very successful restricted policy seminar held on August 26, 1996. In addition to PURSE
subcontractor Chase Manhattan Bank, other presenters included representatives of Standard
& Poor's Corp. and Asia Limited, as well as senior Government officials. The seminar was
attended by some 70 invited members of the private and public sector. The Risk
Management Handbook has been translated into Bahasa Indonesia, and is)currently
undergoing final expert review by PURSE staff prior to dissemination. As with other
PURSE-generated products that will eventually become Government documents, the

. appropriate institutional home within Government still needs to be identified by the Steering
Committee.
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RINGKASAN EKSEKUTIF

Proyek PURSE bertujuan mengembangkan penyediaan prasarana melalui Kemitraan Pemerintah
Swasta (KPS) melalui tiga komponen proyek: Kebijakan; Hukum dan Peraturan; Proyek
Pereontohan (Demonstration Projects); dan Pe1atihan dan Komunikasi.

Laporan Kemajuan Tahunan ini berisi ringkasan kegiatan dan kemajuan PURSE selama tahun
kalender 1996, dan juga berfungsi sebagai Laporan Kuartalan meliputi periode 1 Oktober
sampai 31 Desember 1996. Laporan ini juga menjelaskan pekerjaan yang akan dilakukan dalam
kuartal selanjutnya. Karena pentingnya reneana pekerjaan tersebut, maka telah dilakukan suatu
analisis mendalam dari kemajuan dan permasalahan yang dihadapi masing-masing Proyek
Pereontohan, termasuk bagan dan tabel yang mengukur kemajuan KPS di Indonesia. Dalam
lampiran terdapat bagan yang memberikan informasi akan kegiatan pelatihan, alokasi sumber
daya manusia, diskusi akan permasalahan dan peluang yang .dihadapi proyek, danlaporanfixed
assets/inventory. Juga terdapat ringkasan laporan resmi dan publikasi yang diterbitkan proyek
PURSE.

Dalam tahun 1996 terlihat kemajuan yang menggembirakan dan dampak positif PURSE pada
program KPS Pemerintah yang semakin meningkat. Komitmen Pemerintah dalam menyediakan
prasana melalui KPS juga terns dinyatakan. Keseriusan Pemerintah dalam mengembangkan dan
memperbaiki kerangka pengembangan KPS terlihat melalui, antara lain penandatanganan suatu
Instruksi Menteri Dalam Negeri yang memberikan garis besar proses pengembangan proyek
KPS. Selain itu, Menteri Pekerjaan Umum te1ah mengidentifikasi 48 kota yang mempunyai
potensi untuk dikembangkan sebagai proyek KPS. Dari beberapa kota tersebut, dengan bantuan
PURSE, sedang dipersiapkan Studi Kelayakan Pendahuluan untuk mengidentifikasi proyek
proyek KPS yang spesifik. Pejabat Pemerintah telah berpartisipasi seeara aktif pada konferensi
dan seminar yang berhubungan dengan KPS dalam tahun ini--baik di Jakarta maupun Singapura.
Inisiatif di kalangan Kepemerintahan untuk menyiapkan Peraturan Perundangan KPS dan
pembentukkan Pusat KPS (PPP Center) terus meningkat menjelang akhir tahun dan mungkin
dapat terealisasi di tahun 1997. PURSE telah menjadi peserta penting atau katalis dalam'semua
kegiatan ini.
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Karena Pemerintah terus berminat untuk meningkatkan iklim keterbukaan dan
transparansi dalam pengembangan KPS, dan meningkatnya jumlah kota yang sedang
mempertimbangkan KPS dan telah meminta bantuan PURSE, maka dilanjutkannya fokus
proyek PURSE pada proyek percontohan terasa semakin menjadi kebutuhan untuk
memantapkan komitmen Pemerintah tersebut dan untuk menjadikan Kemitraan
Pemerintah-Swasta sebagai pilihan yang benar-benar laik untuk investasi dalam prasarana
perkotaan. Sebagian dari keb'utuhan ini akan dipenuhi melalui kesepakatan antara
USAID dan Pemerintah dimana akan diberikan dana tambahan kepada PURSE melalui
mekanisme Indefinite Quantity Contract (IQC). Melalui IQC ini maka PURSE akan dapat
menambahkan paling sedikit empat kota lagi untuk dijadikan sebagai Proyek
Percontohan.
Namun demikian, kemajuan dalam negosiasi dan implementasi KPS pada proyek-proyek
sebenamya di lapangan tidak meneapai kemajuan yang setara. Calon proyek KPS di Jakarta,
Semarang, Surabaya, dan beberapa kota lain, telah tertunda, atau terburn-buru menuju
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Di Surabaya, telah dimulai negosiasi untuk dua proyek dimana keduanya mendasari kelayakan
proyek pada permintaan air yang terbatas. Permasalahan mengenai kapasitas distribusi, tarif ke
masyarakat, dan pemilihan proyek Umbulan dan bukannya Karang Pilang III adalah beberapa
hal yang masih perlu diselesaikan.

penandatanganan tanpa melakukan analisis yang seksama dalam pre-kualifikasi mitra swasta
ataupun analisis biaya dan dampaknya pada tarif. Pennasalahan semacam ini maupun
pennasalahan lain yang dihadapi proyek percontohan PURSE dibahas lebih rinei dalam laporan
ini. Dari pengalaman di atas, dapat disimpulkan beberapa kendala yang sering dihadapi proyek
KPS dalam sektor air bersih sebagai berikut:

Permasalahan dan kendala di atas merupakan permasalahan dan kendala yang dapat
diatasi oleh Pemerintah, dan perIu diperbaiki.dalam waktu dekat agar kemajuan besar
yang telah dicapai dalam pengembangan kerangka KPS sebagaimana dijelaskan di:atas,
tidak berkurang artinya. Kalau tidak, proyek KSP dalam prasarana perkotaan, walaupun
mungkin ada kontrak yang ditandatangani, akan menghasilkan proyek yang- kurang optimum bila
dibandingkan dengan proyek' yang dikembangkan melalui proses kompetisi, dan akan
membebankan biaya yang tidak perlu pada masyarakat.

o kurangnya kompetisi dan keterbukaan;
o prosedur pra-kualifikasi yang tidak diikuti;
o ketidakmampuan untuk mempersiapkan proyek yang dapat diterima pihak bank;
o hambatan dalam melembagakan sistem, prosedur, dan perangkat lain (yang

banyak diantaranya disusun oleh PURSE) yang dibutuhkan untuk
mengimplementasikan proses KPS.

o keikutsertaan individu dan organisasi yang mempunyai hubungan dengan
kekuatan politik dalam proyek yang secara umum hanya menambah biaya.
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Ilustrasi dari adanya kendala yang terakhir di atas adalah 'diplesetkannyai definisi resmi dari PPP .
dalam artian Public Private Partn:rships menjadi Politically Powerful Persons. PURSE
semakin banyak menyaksikan golongan PPP menggunakan koneksi politik untuk ikut serta
dalam suatu proyek air bersih tanpa banyak memberikan kontribusi ke.proyek selain biaya
tambahan. Walaupun konsorsiumnya sendiri sering secara teknis mampu dan berpengalaman,

.dan pada situasi biasa dapat lolos proses prakualifikasi, digunaknnya proses penunjukkan
langsung (unsolicitedprocess) pada semua proyek air bersih sejauh ini telah menyebabkan:proses
negosiasi kurang transparan dan tarifyang diusulkan lebih mahal dari yang seharusnya.:~:

Untuk Proyek Percontohan PURSE, hanya Balikpapan, walaupun masih dalam tahap awal
,.Silkus Pengadaan Proyek Kemitraan yaitu dalam penyelesaian Studi Kelayakan Pendahuluan,

yang sepertinya maju tanpa hambatan. Negosiasi dua konsesi untuk PAM Jaya, walaupun sudah
mendekati penandatanganan, masih tertunda karena belum tercapainya kesepakatan atas biaya
operasi dan pemeliharaan dan rencana investasi dimana mitra swasta belum bersedia memberikan
perincian perhitungannya. Kemajuan di Medan telah tertunda, sebagian karena pihak PDAM
yang tidak memeriksa dengan seksama kemampuan mitra swasta untuk membiayai proyek. Di
Palu dan Cirebon, ketidakpastian akan adanya permintaan air mungkin akan mengurangi minat
swasta. Proyek KPS di kedua kota ini masih pada tahap awal.
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Beberapa kontribusi penting PURSE dalam usaha pengembangan KPS oleh Pemerintah selama
tahun 1996 diringkas di bawah ini:

PURSE telah memulai proses identifikasi indikator pemantauan (monitoring indicators) utama
untuk mengikuti perkembangan KPS di prasarana lingkungan perkotaan. Beberapa sumber data
baru telah ditemukan dan analisis data telah dimulai. Hasil pemantauan indikator ini akan

Walaupun ada dua proyek BOT (Build-Operate-Transfer) yang sedang dikembangkan di
Semarang, pihak PDAM kurang terbuka dalam membagi informasi yang dibutuhkan dengan
PURSE, sehingga timbul pertanyaan akan komitmen mereka terhadap negosiasi KPS yang
terbuka dan transparan.

Dengan pengarahan dari Ketua Tim Teknis PURSE, Dr. Ir. Sujana Rojat, PURSE memberikan
masukan kepada proses pengembangan peraturan perundangan atau Keppres KPS yang sedang
disusun. Penasehat di Proyek PURSE memberikan masukan pada konsep yang telah disusun
oleh Pemerintah dan Bank Dunia dan mengusulkan beberapa perubahan pada organisasi
dokumen, selainjuga ayat-ayat tambahan dan perubahan lain yan penting.
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PURSE bersama dengan Pemerintah telah mencapai kemajuan yang berarti dalam memperbaiki
kerangka transaksi KPS. Proyek PURSE masih meneruskan kegiatan melembagakan Siklus
Pengadaan Proyek Kemitraan (SPPKlPLC) untuk proyek KPS di sektor air bersih. Suatu
kemajuan penting telah dicapai dengan diterbitkannya pada tanggal 22 Juli 1996 Instruksi
Menteri Dalam Negeri yang didasarkan atas SPPK untuk memberikan wewenang dan
pengarahan kepada Pemerintah Daerah dan PDAM yang sedang mengembangkan proyek air
bersih dengan proses KPS. Model dokumen kontrak SPPK sedang diselesaikan oleh
subkontraktor. PURSE.. yaitu White & Case. Pembicaraan dengan.:- Pemerintah •untuk
mengidentifikasi Departemen mana yang tepat tl:ltuk bertanggungjawab atas pelembagaan SPPK
masih terus berIangsung.

Dalam rangka salah satu tugas Proyek PURSE:untuk mengembangkan Sistem Pengelolaan
Risiko, maka telah diselenggarakan. seminar kebijakan terbatas pada tanggal 26 Agustus 1996.
Selain dari subkontraktoT PURSE, Chase Manhattan Bank, penyaji lain meliputi perwakilan
dari Standard & Poor Corp. dan Asia Limited, dan juga pejabattinggi Pemerintah. Seminar ini
dihadiri oleh 70 perserta dari Pemerintah dan swasta. Buku Pedoman Pengelolaan Risiko juga
telah selesai diterjemahkan ke dalam Bahasa Indonesia dan sedang diperiksa oleh staf PURSE
sebelum disebarluaskan lebih Ianjut. Seperti juga hasil pro.yek PURSE yang lain yang akan
menjadfmilik Pemerintah, Departemen yang akan bertanggung jawab melembagakan dokumen
ini juga masih perIu diidentifikasi oleh Panitia Pengarah PURSE.

Setelali.penyelenggaraan Training of Trainer (TOT) yang herhasil pada bulan Agustu, PURSE
menyelenggarakan program pelatihan pilot sebagai bagian dari program pelatihan dalam~

negeri yang ditargetkan untuk aparat Pemerintah Daerah dan PDAM pada tanggal 11-20
November :-clan 18-27 November. Peserta berjumlah 33 :orang dan datang dari·. Cirebon,
Semarang,...DonggalaJPalu, BalikpapanlKalimantan Timur, Jawa Timur, Sidoarjo, dan Sumatera
Utara;. -Dari pilot pelatihan tersebut, didapat masukan yang.:sangat. baik dari peserta untuk
program' dan materi pelatihan.. S.elama tahun. 1996, PURSB; bersama dengan Pemerintah
berusaha mengidentifikasi Departemen.yang tepat untuk melembagakan materi pelatihan ini.
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menjadi masukan bagi laporan pemantauan Urban Policy Action Plan Pemerintah yang akan
diterbitkan awal tahun depan.

Seperti telah disebutkan di atas, permasalahan penting yang dihadapi PURSE meliputi: perlunya
permasalahan yang timbul karena kurangnya transparansi dan kompetisi dalam proses KPS untuk
segera diatasi; perlunya diidentifikasi Departemen pemerintah yang akan akan bertanggung
jawab atas pelembagaan produk PURSE seperti Siklus Pengadaan Proyek Kemitraan (SPPK),
Pedoman Pengelolaan Risiko, dan materi perlatihan. Hal-hal ini dibahas secara lebih rinci dalam
laporan ini, dan pada Apendiks C--Permasalahan dan Perluang.
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Under the Third Work Plan (see PURSE Report No. 106.00/96/034) for the period January
1996 through June 1997, output targets are set for achieving work plan tasks. Progress
achieved during the quarter is presented below with respect to Third Work Plan tasks

• training and communications program that expands public and private sector
awareness of institutional, contractual and financial mechanisms that support private
sector participation in urban services.

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

I. CONTRACTOR'S REPORT

A. NARRATIVE

A.I Background

The goals of the PURSE Project are to:

• assist in creating a policy and legal framework that is conducive to private sector
involvement in the provision of urban services.

• identify alternative funding mechanisms for infrastructure which will conserve
limited Government fiscal resources.

• improve efficiency and cost effectiveness of municipal service delivery systems.

Progress toward these goals is achieved by efforts expended under three interrelatt.d and
mutually supportive project components: 1) Policy, Legal and Regulatory Component; 2)
Demonstration Projects Component; and, 3) Training and Communications Component.

To reach these goals, the contractor has a. Level of Effort Contract totalling 507.5 person
months (270.8 expatriate and 236 local); and a contract budget of $11,065,086.

A.2 Expected Results

The PURSE contract calls for several expected outputs:

• establishment of a legal and regulatory framework enabling and encouraging-private
sector participation in the production and financing oFurban services.

• guidance issued to set pricing policy for urban services and encourage greater
degree of self-financing.

• GOI regulations that control indiscriminate access to and negative impacts on water
resources and land.

• public-private pilot projects that adapt, test, and demonstrate technologies for
improved urban service delivery and create models for institutional, contractual,
and financial arrangements in support of sustainable private participation.

A.3a Current Core Activities

PURSE Annual Progress Report 1996 & Quarterly Perfonnance Report No. 13 1



Progress: Based on discussions with the USAID Mission and the consultant conducting
the annual assessment of the Government's progress toward the UPAP objectives, it was
agreed that formulation of developer regulations are beyond the scope and resources of
PURSE, and that the task should be deleted from the Work Plan.

PURSE Annual Progress Report 1996 & Quarterly Perfonnance Report No. 13

(['ask 5.3.F) Develop draft regulations for the Wastewater Sector.

(['ask 5.3. G) Update and improve regulations concerning developers' responsibility to
construct and maintain environmental infrastructure.

2

Proposed revisions to developer regula~ions were scheduled for mid-June

Strengthen the planning and management of urban infrastructure
service delivery.

Nevertheless, PURSE has continued to participate in meetings and seminars on this subject
where it was felt that the Project's experience and perspective could offer constructive
insights in dealing with developer issues. On October 31, 1996, Ir. Syarief Puradimadja
participated in a seminar in Semarang concerning issues and management of new town
development.

Target:
1996.

Next Quarter: PURSE will continue to remain available to assist in the development
of the wastewater regulations, once Government makes them a more immediate priority.
A fOIDlal decision on the regulations should be taken by the Tim Teknis. If DJCK cannot
commit to moving this process forward; this task should be officially dropped from the
Third Work Plan.

This activity had been stalled largely due to Government's focus on other priorities.
Although PURSE also sponsored a workshop held on October 10-11 by Directorate
Jenderal Cipta Karya which was attended by 20 Government employees who discussed
issues and constraints facing the sector, the momentum for the development of regulations
has not been sustained. PURSE has continued to raise the issue with DJCK officials, and
assure them of the Project's continued interest in assisting in this area. However, further
action with the wastewater regulations is currently not within the Project's managable
control.

Progress: To date, PURSE has prepared an issues paper on the wastewater sector, and
prepared an outline of regulations.

Target: An outline of proposed wastewater regulations was planned to be completed
by end-April 1996, following a review of existing regulations and a discussion of issues
with the Ministry of Public Works. Draft regulations were scheduled for completion by
end-October 1996.

UPAP 5.3

shown in italics. This quarterly performance report narrative is also organized to show the
intermediate term goals (in bold font) of the BAPPENAS Urban Policy Action Plan
(UPAP) being supported by the PURSE project.
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Target: This work plan activity is scheduled to begin within the Fourth Quarter 1996 .
reporting period.

PURSE Annual Progress Report 1996 & Quarterly Performance Report No. 13

(Task 7.3.A) Develop options for PPP water project pricing mechanisms.

Next Quarter: PURSE proposes that developer's regulations be officially deleted
from the Third Work Plan.

3

Improve infrastructure and service pricing mechanisms which introduce
economic incentives to enhance urban environmental quality.

Next Quarter: PURSE proposes to coordinate with and support the efforts of the
ADB team in its tariff work, and to leverage their work to further the objectives of
PURSE. However, PURSE feels that further work on this task by the project would be

UPAP7.3

Next Quarter: The tables and an analysis will be prepared by PURSE-early in the
next quarter. This information will be used to contribute·to-the Urban Policy Action Plan
monitoring report, to be prepared by the Ministry of Finance at the beginning of 1997.
PURSE will also discuss with Tim Kerja ways to find an institutional home for the
monitoring system within Government.

Progress: PURSE delayed this task to coordinate with an ADB water tariff team,
which arrived in Jakarta in the latter part of 1996.

Progress: PURSE conducted a detailed review of existing data sources and
considerabk information unearthed, some new to PURSE. S011rCeS included Perpamsi,
PUOD, the World Bank UNDP sponsored Water Supply Sector Project, Central Bureau of
Statistics, Investment Board, and TAP4I. This research enabled PURSE to identify some
42 projects at various stages of PPP implementation. The Project developed a tracking
system which measures each PPP water project against the major steps of the Project Life
Cycle. Using a weighted measure assigned to each step, individual projects can be
measured and "scored" against a perfect score of 100, achievable only when a deal has
been consummated and financing secured. The PURSE system. tracks those demonstration
projects with which PURSE is involved, projects with which PURSE has had some limited
involvement, and also PPP water projects that have received no direct contribution from
PURSE.

(Not in UPAP) Develop a system for the collection and analysis ofmonitoring indicators to
track the level of investment and on-going projects in urban environmental
infrastructure.

Target: This six-month activity was originally scheduled to begin in mid-April and
conclude by end-September 1996.

Ir. Puradimadja also participated in a Bangda-sponsored conference on November 6, 1996
concerning the development of and "New Towns and the Role of Local Government".

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

largely duplicative, and recommends that it be deleted from the Third Work Plan.

(Not in UPAP) Further development of the Financial Analysis Model.

Target: The Third Work Plan calls for the FinPro analysis to be completed in mid-
July; and the User's Manual to be finished in mid-August 1996.

Progress: Ms. Deborah Leffert, from RMI's Washington office, is finalizing the FAM
spreadsheets and the User's Manual, which will also feed into the PURSE training
program. When completed and reviewed by counterparts, this manual will be translated
into Bahasa Indonesia. Finally, a comparative analysis of FAM with the World Bank's
FinPro financial model was completed.

Next Quarter: Ms. Leffert is scheduled to return to Indonesia after Idul Fitri 1997
to give demonstrations of the FAM, and training based on the User's Manual. It is
anticipated that the work 011 this assignment will be completed in early MarcIl 1997. This
will include a revised model, and an improved User's Manual which will be translated into
Bahasa Indonesia once comments are received from the Government. A training program
based on the Manual will also be incorporated into the PURSE in-country training
program. -,

UPAP 12.1 Expand private sector participation in the provision of urban
environmental infrastructure and services.

(Task 12.1.A) Prepare a Risk Management System

Target: The Third Work Plan calls for the risk management report and handbook to
have been completed in April and May 1996 respectively, and the seminar to have been
held in May 1996.

Progress: These target dates slipped somewhat, principally to allow sufficient time for
interim Government briefings, and to obtain comments on drafts to the report and
handbook,

With the completion of the English version of the Risk Management Handbook, and the
successful Project-sponsored risk seminar held in August 1996, PURSE subcontractor.
Chase Manhattan Bank completed their scope of work. The Project has since translated
the Handbook into Bahasa Indonensia, and is currently conducting a final in-house review
and edit of the translation, with particular attention to terminology and accuracy of
concepts.

Next Quarter: Early in the first quarter 1997 the PURSE in-house review of the
translated Handbook will be completed, and copies will be disseminated to the Tim Kerja
for their review and comment. It is anticipated that the document will be finalized as a
PURSE draft before the end of the next quarter, and that will be incorporated into the
Project's in-country training program.

As part of larger process for identifying institutional homes within the GOI for PURSE
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(Fask 12.1.B) Develop financial guarantee and credit enhancement mechanisms.

As a result, PURSE recommends that this task be officially dropped from the Third Work
Plan.

Target: No activity on this Work Plan task was scheduled during 1996. This activity
was originally scheduled for the first quarter of 1997.

products, it is hoped that by the end of the next quarter the Risk Management System and
Handbook will be "legalized" as a recommended process for PPP water projects, and
formally adopted by the appropriate agency of Government.
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The second round demonstration projects, identified some ten months ago, have also been

Of the five original demonstration projects, only the two concession projects for Jakarta,
currently under negotiation, remain viable. The others have stalled for a number of
reasons: inability of the private party to secure financing (Medan); lack of pre-qualified
private party (Mataram); lack of definition of roles and responsibilities between the PDAM
and private investor (Tangerang); lack of transparent negotiations (PAM Jaya).

(Fask 12.1. C) Continue assistance to three (3) demonstration projects programmed for
assistance under the Second Work Plan. Conduct screening process to select
four to six (4-6) additional candidate projects for assistance to be initiated
under the Third Work plan.

Target: The PURSE contracts calls for the implementation of five BOO/BOT (PPP)
contracts and six service contracts brthe Program Agreement Completion Date (PACD) of
September 30, 1998..

Next Quarter: Due to the shift in implementation emphasis from the theoretical or
academic to the more practical, it was considered by USAID and the Government to de
emphasize this task while placing greater attention and resources on demonstration projects
and training.

Progress: PURSE has deferred action on this task in order to concentrate on more
immediate priorities. The issues of credit support are being addressed on a case-bycase
basis with demonstration projects.

Progress: To date, PURSE has facilitated the signing of one service contract
(Mataram), and is currently participating actively in the development of seven
demonstration projects. Five demonstration projects were targeted for assistance from mid
1994 to end-1995, of these, one was completed (Mataram), two are still active and nearing

. completion (West and East Jakarta), while two are currently on hold (Medan and .
Tangerang). Of seven additional projects investigated from December 1995 to March
1996, four were recommended by the PURSE team for further assistance: Semarang-$45
million, Balikpapan-$15 million, Cirebon-$lO million, and Palu-$35 million (all estimated
project costs for water supply investments).
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Next Steps for Demonstratio~ Projects.

The status of each of the "first round" and "second round" demonstration projects is
summarized below, and constraints to PPP project development in Indonesia are. discussed
in more detail in Appendix C - Issues and Opportunities.·

Inadequate planning, failure to pre-qualify potential investors/developers, and the
propensity not to follow clear, proscribed, transparent competitive procedures are some of
the major reasons for Government's inability to move these projects along satisfactorily.

In Palu (and other cities), consultants funded by DJCK to carry out pre-feasibility studies
for potential PPP projects were not given the resources to study the alternative of a joint
small scale hydroelectric-water project, although this alternative is clearly favored by both
the PLAM and the Governor of Central Sulawesi.
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2. Review of Stalled PPP Projects. As noted above in the Executive Summary and
elsewhere in this report, a number of the PPP demonstration projects with which PURSE

Nevertheless, it is important to be able to measure the Project's impact in fuirthering the
Govenrment's privatization program. Other quantifiable indicators for measuring progress
in achieving contract closure, such as progress of PPP/PSP projects through the steps of
the Project Life Cycle, might be considered.

1. Contract Targets. The Chemonics PURSE contract calls for the signing of five
BOO/BOT-type contracts and six service agreements. We believe it is generally agreed
among all parties that the actual negotiation and signing of public-private partnership
agreements is outside of the management control of PURSE, and that therefore such targets
established for the contractor may be unrealistic.

With respect to the proposed third cohort of demonstration projects, PURSE has already
been involved in Surabaya and has held preliminary meetings with PDAM Sidoarjo. In
Surabaya, competing proposals have been put forward -- one to develop Umbulan Springs;
the other to develop Karang Pilang III. Recently, political pressure has begun to be exerted
for the PDAM to purchase water from Umbulan, although it appears to be more expensive,
and a number of technical/cost issues have yet to be resolved.

The remaining 21 months of the PURSE Project will continue to place considerable
emphasis on PPP demonstration projects. In order to optimize PURSE technical assistance
efforts to bring these projects to closure we believe it improtant that the Project, USAID
and the Government address the following issues.

slow to get underway. Poor pre-feasibility work by the private party, and uncertain
demand (Cirebon); possible inadequate demand for water and failure to examine all project
alternatives (Palu); uncertainty over the integration of private investment with proposed
World Bank loans (Semarang) have all stalled projects which seemed promising earlier in
the year. Only Balikpapan, which signed a letter of intent with International Water
Limited, seems to be on track. A Pre-Feasibility Study is currently being conducted by
IWL, and the parties appear to be following the guidelines laid out by the Instruction 21/96
of the Minister of Home Affairs.
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has been engaged appear stalled either in negotiations or at other points in the Project Life
Cycle process. PURSE believes that a thorough review of the status of each of the current
demonstration projects is warranted to determine the cause of lack of progress, and if a
remedy is within the management control or interest of PURSE. Project resources might
be better directed toward new demonstration projects offering a greater likelihood of
achieving success.

3. Determining Effective Selection Criteria for New Demonstration Projects. As
many as four new demonstration projects to be added to the Project. It is important that
PURSE, together with our Government counterparts, establish clear criteria to evaluate
candidate projects so that Project resources will be devoted to those projects/cities offering
the clearest opportunities for successfully concluding deals.

Criteria may include the amount of preparatory work already done in identifying a suitable
project, the commitment of the leoal government administration and PDAM to the PPP
process, willingness to share information and include PURSE as an active partner in the
project development process, among others.

Should the decision be made to replace some of the stalled demonstration projects in
PURSE's current podolio, more than four new projects may be added to,·the Project.

4. Adding Resources to the Demonstration Project Effort. The.decision to inject
additional resources into PURSE through an Indefinite Quantity Contract.mechanism will
enable the Project to service an even greater number of demonstration projects, which will
in turn increase the possibility of fostering successful deals.

Negotiations to fmalized the IQC contract should be concluded as soon as possible so that
the new advisors can join PURSE early in the next quarter.

In order to maximize the time available under the IQC, PURSE hopes' that candidate
demonstration rpojects cities, and the selection criteria, can be agreed upon prior to the
fielding of the four IQC team members.

REVIEW OF THE STATUS OF FIRST ROUND DEMONSTRATION PROJECTS

Medan: BAPPENAS requested that PURSE draft a letter to Medan stating that
should Medan require additional consulting services from the Project, that this request be
done in writing to BAPPENAS. Further PURSE assistance to Medan's water supply
project is effectively on hold until such time.

Mataram: After the three month pilot/trial period, the Dinas Kebersihan has
determined not to go forward with the one year management contract due to non
performance by the private party. The DKK has been advised by the Chairman of the Tim
Teknis that any further assistance from PURSE will only be provided if they argee to
follow the Project Life Cycle and carry out a competitive tender. The Tim Kerja, together
with PURSE advisors, is considering a visit to Mataram in the first quarter 1997 to discuss
the situation with local government and DKK officials.
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Tangerang: Per instructions from the chairman of the Tim Teknis, PURSE has "frozen"
. technical assistance activities to Tangerang until such time that issues surrounding the

PDAM's incorporation into the PAM-Jaya privatization concession and others are resolved.

Next Quarter: PURSE will assist the PDAM in monitoring the implementation of
the PFS and will assist the PDAM in a detailed review once it is completed. The Project
will also continue to liaise with the parallel PFS work being carried out by the Cipta Karya
consultants. A visit to Balikpapan is planned by PURSE advisors in the first quarter 1997.
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Jakarta (PAM Jaya): Negotiations for the two 25 year concession agreements appear
to be stalled. The PAM Jaya working group for financial issues is reviewing again the
private parties' Operation and Maintenance costs, and their overall investment plans.
Technical targets are again up for possible reconsideration, which will further delay
concluding the deal. Because the private parties have not been willing to share the details
of their O&M costs, it has been difficult to negotiate substantial reductions. As currently
proposed, the O&M costs are triple the current costs incurred by PAM Jaya. If these were
to be accepted as proposed, retail tariff rates could double.

The private parties have sent draft Cooperation Agreements to PAM Jaya which are being
reviewed by the legal team. No new target date has been set for signing the Agreement.

PURSE continues to be available to provide assistance, mostly in the financial area, to the
working groups formed to support PAM Jaya in their negotiations. However, as the
Jakarta Water Sector Supply Project (JWSSP) has finally been staffed up, the need now for
PURSE continual assistance is somewhat lessened. As was the intention when Project
assistance was first requested, PURSE made a valuable and much appreciated contributi,.ms
to the negotiating process during the many months that JWSSP was non-functioning.

Cooperation between JWSSP and PURSE is excellent. JWSSP readily shares information
and documents, and keeps PURSE abreast of negotiation developments.

Next Quarter: PURSE will continue be available on an as-needed basis to support
the PAM Jaya negotiating process until the Cooperation Agreement has been signed.

REVIEW OF THE STATUS OF SECOND ROUND DEMONSTRATION PROJECTS

Balikpapan: The Pre-Feasibility Study being conducted by the private party investor,
International Water Limited and Fajar Mas Murni, is currently underway with a draft PFS
anticipated for the end of January. At this time, there are no major implementation issues
in evidence. Both the PDAM and the private party appear to be following the Project Life
Cycle (and Instruksi Menteri Dalam Negeri No. 21/96) for the unsolicited process.
Cooperation between them appears to be good, and the commitment of the PDAM to PPP
looks strong.

The PDAM has also been very cooperative with PURSE. They have readily shared
information, and the PDAM and private investor alike have accepted PURSE as an active
partner in their PPP project process.
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Semarang: Semarang remains a difficult demonstration project for PURSE. The PDAM

PURSE will also work with the PDAM to develop a terms of reference for a PFS to study
the possible joint project, should the PDAM remain interested in pursuing this option. A
visit to Palu is scheduled for after Ramadan.

Next Quarter: PURSE will continue its coordination with the DICK consultants,
and will review their PFS outputs together with the PDAM. The PFS is scheduled for
completion at the end of March 1997.

Next Quarter: PURSE will continue to coordinate with the DICK consultants, and
will assist the PDAM in a detailed review of their PFS draft, presently scheduled to be
completed by the end of March 1997. A visit to Cirebon is scheduled for February, after
Idul Fitri.
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Interestingly, the PDAM has often indicated its interest in pursuing the invitation, or
competitive tender, process for PPP. They have in fact received several draft MOU's from
interested private parties seeking an exclusive commitment, but, supported by PURSE,
have not signed any of them.

~ As it was not included in their scope of work, DICK consultants carrying
out a Pre-Feasibility Study are not including the joint water supply - small scale
hydroelectric project option in their analysis. This is a project option in which officials in
Palu, including the Governor of Central Sulawesi, remain very interested. The
environmental impact study (AMDAL) has been completed and approved at the central: '
Government level, but has yet to be approved locally.

One concern is that, should the PDAM not move quickly to study the joint project option,
PLN is likely to proceed with the hydroelectric project on its own, and the opportunity to
develop the project together, and the economic and cost benefits which could accrue, would
be lost. PURSE is recommending that no project be allowed to go forward without the
joint small scale hydro alternative being examined, even if the PDAM must expend its own
resources to study this option.

Several private developers with experience in jointly developing water supply and small
scale hydro, including Bechtel and Malcolm Pirnie, both of the U.S., have expressed
interest in exploring such a project. The DICK consultants I s work when completed,
coupled with an existing PFS done by the national electric company PLN, would be
valuable.

Cirebon: PURSE has continued its discussions with PDAM Kabupaten Cirebon
concerning their proposed projects. An issue concerning the financial viability of the
projects has been identified, and preliminary discussions were held about complementary
investments by Government to offset some of the cost to the private sector. Pre-Feasibility
work being carried out by consultants under Cipta Karya has indicated that demand
projections in the areas of Cirebon Utara and Kapetakan were too optimistic, and that PPPs
in those areas are likely not viable, although the Weru area does appear a stronger
candidate for private investment. Nevertheless, the reduced size of a project only to serve
Weru may be insufficient to attract private sector participation.
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THIRD ROUND DEMONSTRATION PROJECTS

As a result PURSE is being forced to conclude that the PDAM Semarang is not truly
interested in a transparent PPP process, and that the Project's participation is not
welcomed.

Neverthless, PURSE is also coordinating closely with a team of consultants engaged by
Directorate General Cipta Karya for the purposes of conducting a pre-feasibility study in
support of the Kabupaten Semarang PDAM.

PURSE anticipates inaugurating a third cohort of up to four additional demonstration
projects early in the- first quarter 1997. This group of projects will be tied to the additional
resources being provided the Project through the Indefinite Quantity Contract (IQC)
vehicle.
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Surabaya. The Surabaya PDAM is a well managed PDAM, currently serving over 2
million customers. In order to expand its coverage of piped water, currently at 66 percent
of the area population, the PDAM needs to develop both new sources of raw water
production, and increase its distribution system. During the fourth quarter 1996, PURSE

An early activity in the next quarter will be to develop a list of criteria, together with
PURSE counterparts for evaluating potential new demonstration projects. In addition to
demonstrated commitment to the PPP alternative (if appropriate), important criteria
should include the PDAM's willingness to share information with and include PURSE
as an active partner in the process, a commitment to the invitation process, and the
perceived liklihood of success of the project under consideration.

The Project's participating Government agencies, particularly Cipta Karya and PUOD,
have each been asked to put forward a short list of cities they believe are likely candidates
for a PPP project. One of the cities is almost certain to be Surabaya, to which PURSE has
already begun providing some assistance. Sidoarjo, Serang, Bandar Lampung, and
Bandung have also been mentioned, among others.

Next Quarter: PURSE believes that a reassessment of Semarang's status as a _
demonstration project needs to be made together with the Tim Kerja and Tim Teknis. _
Should the Project I s offer to assist with the analysis of the WMI proposal not be accepted
during the first quarter 1997, active offers of assistance should be reconsidered, although
PURSE should remain available to participate if requested. Project resources could be put
to better use should Semarang not evidence stronger interest and cooperation.

has very slow in sharing information with the Project, reluctant to accept offers of specific
assistance, and unenthusiastic about PURSE advisors' interest in visiting Semarang to
discuss their two PPP projects. Illustrative of this is the fact that as of the end of this
reporting period, the PDAM has yet to invite PURSE to assist in the evaluation of a BOT
scheme proposal submitted in December 1996 by Waste Management Indonesia.
Information on the PDAM's overall financial situation requested several months ago by
PURSE has also not been forthcoming.
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Table 1 - INFRASTRUCTURE PROJECTS - DIRECT PURSE INVOLVEMENT

Next Quarter. PURSE assistance to Sidoarjo will continue only with direction from
the Tim Teknis, and after their situation is carefully evaluated by the PURSE IQC Team.

Sidoarjo. A "bedroom community" of Surabaya, Sidoarjo has also requested PURSE
assistance in looking at PPP options. PURSE advisors, when already working in Surabaya,
have paid several "unofficial" visits to the PDAM to discuss their concerns.

began providing assistance to the PDAM in its review and analysis of two competing
proposals from international consortia to develop alternative water sources to meet this
need -- Umbulan Springs and Karang Pilang III.
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Table 1 presents the approximate location of each active PURSE demonstration project
along the scale of the 15 major PLC steps. These are projects in which PURSE advisors
are actively engaged in providing the PDAM and local government with advice, analysis,
negotiation position, document review and/or overall general assistance toward achieving
their PPP project.

In each of the following three tables, the detailed procedures of the Project Life Cycle have
been reduced to 15 major steps. Each step has been assigned a point value based on a
combination of its relative importance and its comparative difficulty in accomplishing.
With the points assigned to the 15 major steps totaling 100, progress made along these
steps is somewhat of a percentage indicator of how far the project in question has
progressed toward achieving a signed agreement.

Next Quarter. PURSE will continue to provide active assistance to the PDAM
Surabaya in evaluating the two proposals. Although a politically powerful party is a
member of the Umbulan consortium, and a decision to choose that project could be taken
on a less than objective basis, PURSE intends to provide the PDAM with fair and balanced
advice regarding both projects.

The issues with both projects, particularly Umbulan, are complex. Details regarding rights
of way, timely availability of distribution systems in Gresik and Sidoarjo, project staffing,
and others need to be clarified. Quality of water from the Kali Surabaya is also of
concern.

Karang Pilang III, which would draw water from a canal in Surabaya, is a proposed 30
year concession to produce 4,000 m3 in two stages. With rupiah based financing projected
at Rp. 310 billion, the proposed 1997 tariff of Rp. 605 would be stepped down to Rp. 350
after ten years.

Umbulan is a proposed 25 year concession to develop and sell 2,200 m3 of water. The
project would largely consist of a 60 kilometer transmission pipline from the source to the
linkup with the PADB's distribution system. Ideally, the project would serve the
communities of Pasaruan, Gresik and Sidoarjo, as well as Surabaya. The estimated project
cost of $229 million would be largely financed offshore. The projected tariff escalates to
Rp. 888 per m3 by 1999.
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Table 2 - INFRASTRUCTURE PROJECTS - INDIRECT PURSE INVOLVEMENT

Table 2 presents the status of projects in which PURSE has been asked by the Government
of Indonesia for consulting assistance and has provided review of documents, professional
advice or opinions, and financial analysis, but have not, as yet, become official
demonstration projects under the PURSE program. These projects, depending on where
they are in the process and the needs of Government, mayor may not become PURSE
demonstration projects in the coming months.

Table 3 - OTHER WATER PROJECTS - SECTOR WIDE

Table 3 is simply a compilation of the status of projects that have either had no PURSE
involvement or no longer have PURSE involvement because of technical or procedural
problems with either the process or prospective private sector investors. Information in
this table comes from a variety of sources, is not official and has not been confirmed. The
data is provided for information only and is indicative of the level of activity nationwide in
public private partnerships in Water Supply.
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96/9795/9695/96

INFRASTRUCTURE PROJECTS
TABLE 1- DIRECT PURSE INVOLVEMENT

As of December 31,1996
94/95 94/9595/9696/97 -_._-

Projects> > > Balikpapan Semarang Semarang PAMJAYA PAMJAYA Cirebon Palu
Perpamsi Reg. No.» 1630532.B 1130351.B 1130351.B 0920281.B 0920281.B 1020320.B 1941636.B % 1996 % 1997
Project Assigned Expansion & Bulk Water Bulk Water Mgm't. Conc. Mgm't. Conc. Water Water Supply Target Target
Steps Points Operation Kendogo Moro WMI West East Distribution & Power (projecllo dale) (projecllo dale)

(See Below) $ Value» $45 mil. $45 mil. $45 mil. $900 mil. $400 mil. $8.6 mil $35 mil. Targel Achieve % Targel Achieve %
1 3 3 3 3 3 3 3 3 21 21 100% 21 21 100%
2 3 3 3 3 3 3 3 3 21 21 100% 21 21 100%
3 3 3 3 3 3 3 21 15 71% 21 15 71%-

57%4 6 6 6 6 6 36 24 67% 42 24
5 5 5 5 5 5 25 20 80% 35 20 57%
6 5 5 5 5 5 20 20 100% 35 20 57%
7 5 5 5 5 20 15 75% 35 15 43%
8 10 10 10 10 40 30 75% 70 30 43%

9 2 2 2 2 8 6 75% 14 6 43%
10 3 3 3 9 6 67% 18 6 33%
11 10 10 10 30 20 67% 60 20 33°,(,..

5 33%12 5 5 20 10 50% 30 10- -
0%13 30 60 0 0% 150 0

14 7 14 a 0% 36 a 0%

15 3 6 a 0% 15 a 0%

Total Points 100 6 42 25 60 60 9 6 330 208 63% 582 208 36%

PROJECT LIFE CYCLE 'KEY STEPS:

1. Project Identified by Government or Private Party.
2. Prefeasibility Study(PFS) under way.
3. PFS Interim Report or Optimal Project Identified.
4. Prefeasibility Study Approved.
5. Firm(s) prequalified.
6. Unsolicited Proposal/Competitive Tender Documents Issued.
7. MOU Under Negotiationi(;ompeting Proposals Evaluated.
8. MOU Signed/Project Competitively Awardeo.

I indicales al which point PURSE e'ntered process.

9. Feasibility Study(FS) Under Way.
10. Feasibility Study Reviewed.
11. Feasibility Study Approved.
12. Contract Negotiations Under Way.
13. Contract Signed
14. Financial Closure Reached.
15. Construction Implemented.

2/12/97 " Rt:VISE-1.XlS
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INFRASTRUCTURE PROJECTS

TABLE 2 -INDIRECT PURSE INVOLVEMENT
96197961',l7

As of December 31, 1996
96197 96""7 96""795/9695""695196----- -- --

Projects> > > Bengkalis surabaya Surabaya Pekan Baru B. Lampung Kb Semar'g SidoarJo U.Pandang
Perpamsi Reg. No.» 0411111.8 2350801.8 PDABJatim 0410106.8 0820246.8 1131352.8 2351799.8 1740566.8 % 1996 % 1997
Project Assigned Expansion & Karang Umbulan Ungaran Target Target
Steps Points Operation Pi/anQ III MeU

(See Below) $ Value» $65 mil. $100 mil. $ 225 mil. $ 50 mil • $ 50 mil.' $ 50 mil.' $ 5C mil.' $ 50 mil.' Target Achieve % Target Achieve %

1 3 3 3 3 3 3 3 3 3
2 3 3 3 3 3 3 3 3 3
3 3 3 3 3 3 3 3 3 3
4 6 6 6 6
5 5 5 5 5
6 5 5 5 5
7 5 5 5 5
8 10 10 10 10
9 2 2 2 2

10 3 3 3 3
11 10 10 10
12 5 5
13 30
14 7
15 3

Total Points 100 60 45 !is 9 9 . 9 9 0 0 #DIV/O! 0 0 #DIViO!
.. I." ~6C~ ~_I _.~ ____ ._

PROJECT LIFE CYCLE KEY STEPS:

1. Project Identified by Government or Private Party.
2. Prefeasibility Study(PFS) under way.
3. PFS Interim Report or Optimal Project Identified.
4. Prefeasibility Study Approved.
5. Firm(s) prequalified.
6. Unsolicited Proposal/Competitive Tender Documents Issued.
7. MOU Under Negotiation/Competing Proposals Evaluated.
B. MOU Signed/Project Competitively Awarded.

I indicates at which point PURSE entered the process.

9. Feasibility Study(FS) Under Way.
10. Feasibility Study Reviewed.
11. Feasibility Study Approved.
12. Contract Negotiations Under Way.
13. Contract Signed

'14. Financial Closure Reached.
15. Construction Implemented.

2/12197
•,

REVISE·2.xLS
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--------------------
INFRASTRUCTURE PROJECTS

TABLE 3 - OTHER WATER PROJECTS - SECTOR WIDE
94/95 94/95 95/96

As of December 31, 1996
95/96 94/95 95/96 96/97 95/96 95/96 95196

Projects> > > Lhoksemauwe Medan Padang Jambi Satam Palembang Kabupaten Serang Serang Serang
Perpamsi Reg. No.» 0110006.B 0210036.B 0310071 B 0510141.B 0410114.B 0620176.B Lampung Timur Utara Barat
Project Assigned Bulk Bulk Hsg. Estate E&W Mgm't. Supply Selatan 1021327.B 1021327.B 1021327.B
Steps Points Water Water Water BOT Contract & Dist. 0821247.B bot

(See Below) $ Value» $75 mil. $67 mil. $11 mil. $ 50 mil. • $ 50 mil. • $1 mil. $ 50 mil. * $9 mil. $ 50 mil. * $ 17 mil.
1 3 X X X X X X X X X X
2 3 X X
3 3 X X X
4 6 X X
5 5
6 5 X X X X X X X
7 5 X X X X X X X X
8 10 X X X X X X X X
9 2 X X X X
10 3 X X
11 10 X X
12 5 X X X
13 30 .. X X
14 7 X X
15 3 X X X

Total Points 100

2112197
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PROJECT LIFE CYCLE KEY STEPS:
1. Project Identified by Government or Private Party.
2. Prefeasibility Study(PFS) under way.
3. PFS Interim Report or Optimal Project Identified.
4. Prefeasibility Study Approved.
5. Firm(s) prequalified.
6. Unsolicited Proposal/Competitive Tender Documents Issued.
7. MOU Under Negotiation/Competing Proposals Evaluated.
8. MOU Signed/Project Competitively Awarded.

"

, .

Source: Ditjen Cipta Karya

.• NQt official estimate.

9. Feasibility Study(FS) Under Way.
10. Feasibility Study Reviewed.
11. Feasibility Study Approved.
12. Contract Negotiations Under Way.
13. Contract Signed
14. Financial Closure Reached.
15. Construction Implemented.

REVISE-3.XLS

Page 1



--------------------
INFRASTRUCTURE PROJECTS

TABLE 3 - OTHER WATER PROJECTS - SECTOR WIDE
96/97 95/96 94/95

As of December 31, 1996
95/96 96/97 96/97 95/96 94/95 95/96

Projects> > > Indramayu Kabupaten Kodya Kabupaten Kabupaten Karawang 8ekasi Tangerang Kabupaten
Perpamsi Reg. No.» 1021323.8 Cirebon 8andung 8andung Subang 1021330.8 1021337.8 1021338.8 8ogor
Project Assigned 1021321.8 1021326.8 1021327.8 1021329.8 BOT 1021329.B
Steps Points Mgmt. TA

(See Below) $ Value» $13 mil. $10 mil. $ 50 mil. * $ 50 mil. * $ 50 mil. * $1.3 mil. $ 33 mil. $ 50 mil. * $ 50 mil. *
1 3 X X X X X X X X Unclear
2 3 X X
3 3 X
4 6
5 5
6 5 X X
7 5 X X X X
8 10 X
9 2 X X X

10 3 X
11 10
12 5 X X X

I

-

13 30 X
14 7 X
15 3 X

Total Points 100

2/12/97

)6

• Not official esltmate.

PROJECT LIFE CYCLE KEY STEPS:

1. Project Identified by Government or Private Party.
2. Prefeasibility Study(PFS) under way.
3. PFS Interim Report or Optimal Project Identified.
4. Prefeasibility Study Approved.
5. Firm(s) prequalified.
6. Unsolicited Proposal/Competitive Tender Documents Issued.
7. MOU Under Negotiation/Competing Proposals Evaluated.
8. MOU Signed/Project Competitively Awarded.

~~

Source: Ditjen Cipta Karya

* Not official estimate.

9. Feasibility Study(FS) Under Way.
1O. Feasibilit~ Study Reviewed.
11. Feasibility Study Approved.
12. Contract Negotiations Under Way.

.13. Contract Signed
14. Financial Closure Reached.
15. Construction Implemented.

REVISE-3.XlS

Page 2



--------------------
INFRASTRUCTURE PROJECTS

TABLE 3 - OTHER WATER PROJECTS - SECTOR WIDE
95196 96/97 95196

As of December 31, 1996
95196 96197 96197 94195 95196 95196 95196

Projects> > > Bontang Pacitan Kodya Kabupaten Banyu- Kabupaten Badung Tabanan Kabupaten Kodya
Perpamsi Reg. No.» Transmission 2351788.8 Malang Malang wangi Mojokerto dan 2451817.8 Pontianak Pontianak
Project Assigned & Distr. 2350792.8 2351806.8 2351791.8 2351786.8 Denpasar Supply & 1331429.8 1330426.8
Steps Points Industry Ind. Est. 2451816.8 Dist.

(See Below) $ Value» $ 160 mil. $1 mil. $ 1 mil. $ 50 mil. • $ .25 mil. $ 1.7 mil. $13 mil. $3 mil. $ .2 mil. $ 50 mil. *

1 3 X X X X .,X . '. ,X X X X X
2 3 X X X
3 3 X
4 6 X ..
5 5 X
6 5 X X X X X
7 5 X X X
8 10 X X X X X X
9 2 X

10 3
11 10
12 5 X X X X X
13 30 X X X X X
14 7 .X X X X .. X
15 3 ,X X .X X X

Total Points 100

2/12/97
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• Not official estimate.

PROJECT LIFE CYCLE KEY STEPS:

1. Project Identified by Government or Private Party.
2. PrefeasibiJily Study(PFS) under way.
3. PFS Interim Report or Optimal Project Identified.
4. Prefeasibilily Study Approved.
5. Firm(s) prequalified.
6. Unsolicited Proposal/Competitive Terider Documents Issued.
7. MOU Under Negotiation/Competing Proposals Evaluated.
8. MOU Signed/Project Competitively Awarded.

"

Source: Ditjen Cipta Karya

• Not official estimate.

9. F.ea~ibility Stuqy(FS) Under Way.
'1 0; Fe'asibilit~' StudiReviewed.
11. Feasibilily Study Approved.
12. Contract Negotiations Under Way.

'13. Contract Signed
14. Financial Closure Reached.
15. Construction Implemented.

REVISE-3.XlS

Page 3



(Task 12.1.£) Further development and institutionalization of the Project Life Cycle

(Task 12.1.D) Prepare an academic draft for a multi-sectoral PPP law

Target: This activity was scheduled to be carried out during the reporting period,
and finalized by August 1996.

Progress: All targets were achieved with the exception of finalizing the sample contract
documents by the end of June. These documents, being prepared by PURSE subcontractor
White & Case, include a BOT Contract and a Concession Agreement. They should be
finalized by the first quarter 1997.

--
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The PURSE Steering Committee recognized the need for the PLC to be completed and
intergrated with training. Dr. Ir. Herman Haeruman, chairman of the PURSE Steering

This work was delayed somewhat by a decision, taken jointly with PURSE, to review the
Buenos Aires, Argentina water concession contract, recently available. This agreement is
widely hailed as a model contract which PURSE and White & Case wanted to review
closely before finalizing the PLC documents.

Target: Translation of the PLC into Bahasa Indonesia by end-June 1996;
development of sample contract documents by end-June 1996; incorporation of the
management concession form of public-private partnership as part of the guidance by end-'
July, and development of training materials for a comprehensive curriculum in support of
public/private partnerships to include a module on the "Project Life Cycle" guidance by
end-July 1996.

Next Quarter: With the establishment of a formal "privatization team" within
Government to develop the PPP Keppres, PURSE will continue to provide support as
required to this process. The Project believes that we can make a real contribution to this
effort, and would like to be included if Government agrees that our participation would be
appropriate. Furthermore, the restructured SSEK subcontract does not preclude their
involvement as well, should it be requested.

As Project involvement in the PPP Keppres has been less consistent than anticipated,
PURSE prepared an amendment to the third phase of activities of our legal subcontractor,
SSEK. Under the revised subcontract, SSEK's scope of work was expanded to include
their participation with demonstration projects. Additional activities may include, but not
be limited to, review of draft joint venture agreements, contracts and memoranda of
understanding, providing legal opinions on risk allocations, participation in meetings with
PDAM and Government officials, and presentations on legal issues pertaining to PPP .
projects.

Progress: Although PURSE originally expected to playa significant role in assisting
Government in this area, the Project's involvement has been intermittent and reactive. We
have been asked to review and comment on various draft documents relating to a multi
sectoral PPP Keppres, but have not been asked to participate actively in the development of
the drafts themselves.

I
I
I
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(Not in UPAP) Development of PPP negotiation techniques

Target: No activities for this Work Plan task were scheduled for. 1996. Originally
slated for early in the first quarter-,1997.

PURSE has begun the conceptualization of terms of reference for a short term assignment
to develop a program in negotiation techniques.

(Not in UPAP) Implement training and communication program designedfor demonstration
project cities and local government and enterprise officials.

14PURSE Annual Progress Report 1996 & Quarterly Perjonnance Report No. 13

Training materials development was completed in June 1996.

Progress: PURSE continued to implement an active training and communications
program that included both in-country and overseas elements. Although many of the target
dates for training activities slipped somewhat, the PURSE training effort is rolling into
high gear, lead by the in-country training program which is predominantly designed for
local government and enterprise officials. The institutionalization of the training is also
an important activity to achieve the desired sustainability of PPP development in Indonesia.

Target: Policy seminars scheduled for April and December 1996; Training materials
development completed by end of May 1996; Training of trainers to be completed by the
end of June 1996. Pilot training programs to be held in August 1996.

Although the Ministry of Home Affairs issued its Ministerial Instruction (No. 21/96) which
is based on the PLC in July 1996, consensus has yet to be reached on the final institutional
home for the PLC. It is hoped that this decision will be taken early in the new year.

Next Quarter: PURSE proposes delaying this activity until the first or second,
quarter of 1997 to allow for the scope of work to be reviewed and commented on by
Government. Candidates or organizations for carrying out the assignment will be
identified, and a program for how best to deliver this specialized activity as a part of the
PURSE in-country training program.

Progress: Due to intensive Project implementation activities and other priorities during
the reporting period, adequate time was not devoted to further develop the scope of work
for this activity and to identify corisultants

Next Quarter: The work being carried out by White & Case should be concluded
during the next quarter. The model contracts for BOT and Concession agreements will be
finalized, together with the accompanying Definitions and Outline sections. These
agreements will be translated into Bahasa Indonesia, and will be submitted to the
Government for their review and adoption.

Committee, has instructed each of the Government agencies participating with PURSE to
review the translated version of the PLC model documents and to provide their final
comments for incorporation.

I
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• Local Level Training

• Policy Seminars

Two pilot training programs were conducted during November 1996.

The Training-of-Trainers (TOT) program was held in August 1996.

15

No formal seminars sponsored.by PURSE are planned.

PURSE Annual Progress Report 1996 & Quarterly Performance Report No. 13

A team of three .J_ Ir. Suryodipuro (PURSE), Dr. Djajadi (Public Works) and Dr. Emron
(Bappenas) -- spent three days in Malaysia investigating the possibilities of organizing an
observational/study tour for Indonesian government officials. _The group met with
Malaysians representing the Economic Planning Unit, Selang0r State Government, the
Water Supply Branch of the Ministry of Public Works, and also with the private sector.
The Malaysians stand ready to share their infrastructure privatization experiences with their
Indonesian counterparts when and if the trip is planned.

After making a presentation to the Tim Kerja, a decision on whether or not the
observational tour to Malaysia would be beneficial needs to be taken and the trip planned.

The nextpilot training for local government/PDAM officials is currently scheduled for
July 1997.

A second Training of Trainers (TOT) (for the West region of Indonesia) is tentatively
scheduled for May 1997, with subsequnt TOTs for the Central region and Eastern region
scheduled for August and October 1997 respectively.

Next Quarter: Based on comments and input received from the participants of the
training, some revisisons to the training materials and modifications to the organization of
the program itself will be made by PURSE.

The first two PURSE in-country pilot training was held in the Puncak in November 11-20,
and November 18-27, 1996. Some 33 government and PDAM participants, representing
lcoal governments and PDAMs from throughout Indonesia, took part. The training
represented the first comprehensive delivery of the PURSE four mo'dule in-country
program.

Next Quarter:

Next Quarter. It is critical that the Government reach concensus on the appropriate
institutional home for the PURSE training program and materials as soon as possible.
Please refer to the more detailed discussion of this concern in Appendix C, Issues and
Opportunities.

See the summary training chart provided as Appendix B of this report for details on other
overseas training activities. In-country training activities are summarized below:

One policy seminar, on risk management, was held in August 1996.

I
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• Public-Private Forums & Conferences

Table - PURSE PROJECT - COMPONENT IMPLEMENTATION STATUS REPORT

The. table on the, following page depicts the status of completion of all. PURSE work plan
activities.

Next Quarter: No PURSE-sponsored forums or conferences are planned for the next
quarter. The private sector is handling this quite well at the moment.

--
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PURSE has also been requested by Euro Congress International and World Congress
International to provide comment and guidance on their respective high level, specialized
roundtable discussions on Private Sector Participation in Water Projects in Indonesia and
the Philippines. Euro Congress' seminar was held in Singapore in December 1996. The
World Congress seminar is scheduled for April 1997 in San Francisco.

For a comprehensive overview of all PURSE'Project training activities during 1996, please.
see Appendix B in this volume.

PURSE advisors have been requested to comment on and provide input to a
conference being prepared for later in 1997 on Commercial and Joint Venture
Considerations for Infrastructure in Indonesia. The event is being proposed by a private
conference organizer, the Center for Management Technology in Singapore.

It would be difficult, if not impossible, to set exact, quantitative measurements of the
relative weights of the major tasks being undertaken through the three components of the
PURSE Project. However, recognizing the importance of the accomplishments of the more
qualitative components of PURSE, the table below represents the relative accomplishment
.of major PURSE tasks as determined by Project Management. Together with the more

. quantitative approach for measuring demonstration project accomplishment shown in the
three tables above, this table produces an indicator of project accomplishment relative to
the total scope of work and the goals and objectives of the PURSE Project, including
demonstration projects.
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Approx. Estimated Activity Component
Project Component Percent Percent Percent Percent

Weight Complete Complete Complete

1. Policy, Legal & Regulatory 40.00% 35.70% 89.25%
a. Draft ReClufations for SWM. WS & WWT 6.00% 90.00% 5.40% 13.50%
b. Financial Analysis Model 6.00% 85.00% 5.10% 12.75%
c. Risk Manaqement System & Handbook 10.00% 85.00% 8.50% 21.25%
d. Legal Framework Analysis 8.00% 90.00% 7.20% 18.00%
e. Proiect Ufe Cycle 10.00% 95.00% 9.50% 23.75%

:

2. Demonstration Projects 30.00% 10.32% 34.40%
a. 8alikpapan 5.00% 6.00% 0.30% 1.00%
b. SemaranQ(2) 6.00% -34.00% 2.04% 6.80%
c. PAM JAYA(2) 10.00% 60.00% 6.00% 20.00%
d. Cirebon 4.00% 9.00% 0.36% 1.20%
e. Palu 2.00% 6.00% 0.12% 0.40%
f. Mataram 3.00% 50.00% . 1.50% 5.00%

:

3. Training & Communications 30.00% 22.08% 73.60%
a. Overseas Short Course TraininQ 6.00% 98.00% 5.88% 19.60%
b. Lono Term Academic Deoree Proqrams 4.00% 100.00% 4.00% 13.33%
c. Policy & Technical Seminars 4.00% 75.00% 3.00% 10.00%
d. International Study/Observation Tours 4.00% 50.00% 2.00% 6.67%
e. Development of PPP Training Materials 6.00% 95.00% 5.70% 19.00%
f. Execution of PPP Pilot Traininq ProQrams 4.00% 30.00% 1.20% 4.00%
g. liistitutionalization of PPP Trainina Proarams 2.00% 15.00% 0.30% 1.00%

Percent of Project Complete 68.10%

I
I
I
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A.3b Current Buy-ins

Not applicable to this contract.

A.3c Current Subcontracting Activities

PT. ResQurce DevelQpment CQnsultants. REDECON is providing short-term IQcal
prQfessiQnal staff, particularly in the training area.

SQewito. Suhardiman. Eddymurthy & KardQnQ. SSEK is a IQcallaw firm. They have
cQnducted an extensive review Qf the existing legal framework fQr PPP projects in
IndQnesia, and have analyzed thQse laws. The SSEK subcontract has recently been
amended to broaden the sCQpe Qf activities for the third phase. SSEK will now participate
mQre widely with PURSE in the legal aspects Qf the Project, in particular with respect tQ
demQnstratiQn projects.

White & Case. White & Case is an intematiQnallaw firm assisting PURSE in the
development Qf mQdel dQcuments for cQncessiQn agreements and BOT _contracts.

PURSE Annual Progress Report 1996 & Quarterly Perfonnance Report No. 13 17
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STATUS - THIRD WORK PLAN
January 1996 - June 1997

ANNUAL PROGRESS REPORT 1996
Quarterly Performance Report No. 13 (October - December 1996)

UPAP Third Quarter Fourth Quarter Ffrst Quarter

Task Reference TASK 1996 1996 1997 ACTIVITY STATUS

No. No. DESCRIPTION Jul Aug Sep Oct NoV Dec Jan Feb Mar

1- 5.3.F Draft Regulations for Wastewafer Sector

a. Review Exlsling Wastewater Regulations a. Review conducted durmg first quarter.

b. Identify & DIscuss Significant Issues b. Issues paper submilted to Clpta Karya first quarter.

c. Outlme Regulations c. Delayed. Awallmg feedback and diScussion on issues.

d. Review with Government of Indonesia

e. Revise Oulline

f. Develop Final Draft of PURSE Input to RegUlations
-

2. 5.3.G Improve Regulations on Developer's Responsibilities

a. Review Existing Regulations
Based upon UPAP review m May t996.

b. Analyze Additional ReqUirements to Regulations it has been agreed by USAID and PURSE

c. Prepare Draft ReVISions as Necessary
that this task is beyond the scope of the Project.

d. Circutate for Review and Comments
It has thus been deleted from thiS Work Plan.

e. Prepare Final Draft of Regulations .-
3. Not In UPAP Development of a Monitoring Indicators system Activity Underway

a Review Current PPP Project Reporting System a. ActiVity mlhaled August 1996

b. Determine Momtorlng Information Required b. Information sources identified

c. Design Easy to Use Reportmg Forms c. Charts and tables developed December 1996

d. Develop Computer Database for Reports d.

e. Dlssemmate MOnitoring Forms (PUOD) III e.

I. Train in Use of System ... f.

4. 7.3.A Development of PPP Water Pricing Mechanisms
Activity scheduled to begin 4th Quarter.

a. Develop Prlcmg Options a. Coordmating With ADB prlcmg study

b. Prepare Operalional Handbook b. PURSE recommends deletemg from Work Plan

c. Prepare & Detiver Water Prlcmg Semmar c.

d. Provide Training in Pricing Mechanisms & Theory d.

5. Not In UPAP Further Development of Financial Analysis Model Work currently underway.

a. Compare FAM wllh FinPro

~
a. Completed Novemeber 1996.

b. Update EXisting Financial AnalySIS Model b. Initiated 7/96. conhnued 9/96. Complete late Jan. '97.

c. Development of Draft Work Book/User Manual c. Anhclpated complellonlate February 1997

d. Development of Training Materials d. Anticipated durmg 1st Quarter 1997

e. Training m the Use of the FAM/FmPro I e. Anticipated during 1st Quarter 1997

Legend: I I Major Task Showmg Overall Duration per 3WP I I Intermittent or Ongomg Task

_33% I Major Task Showmg Partial Completion lijIITh1fflll@fflllijmmiffl......i..illi!lnl!!mlm@ia~mfull By Others

•,
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STATUS - THIRD WORK PLAN

January 1996 - June 1997

ANNUAL PROGRESS REPORT 1996
auarterly Performance Report No. 13 (October - December 1996)

UPAP Third Quarter Fourth Quarter First Quarter
Task Reference TASK 1996 1996 1997 __
No. NO. DESCRIPTION Jut I Aug I Sep Oct I Nov I Dec Jan"1 feb TMar

[ -~;~ ST:US ----J

~~-

I
6. 12.1.A Prepare RIsk Management System Activity extended to allow further GOI review and diSCUSSion.

a. Complete Risk Management Report a. Completed mid-August

b. Complete Risk Management Handbook b. Draft handbook under reView by GOI

c. Hold Risk Management Seminar c. Successful seminar held August 26. 70 attendees_

d. Provide Training In Risk Management d. Develop matenals for PURSE training program 1st Qtr. '97_

7. 12.1.8 Develop Financial Guarantee & Credit Enhancement Mechanisms ActiVity scheduled for 1st Quarter 1997.

a. Review Existing GOI Policies

b. Prepare Report on Allernative Mechanisms II-. PURSE recommends deleting from Work Plan

c. Conduct Seminar for Senior GOI OffiCials

8. 12.1.C Consulting Services to Demonstration Projects

a. On-going Services on As-needed BaSIS a. Consulting Services On-Going

1) DKI Jakarta, PAM JAVA a.l) PURSE reviewing negotiating terms In finance area.

2) Medan. PDAM Tlrtanadl a.2) ACtiVity suspended per Tim Teknls - May 21

3) Tangerang, PDAMlBuml Serpong Damal a.3) ACtiVity suspended per Tim Teknis - May 21

4) Mataram, Dinas Keberslhan a.4) City cancelled contract. TA may be renewed.

5) Ballkpapan. PDAM a.5) PURSE prepared draft TOR for PFS. Under review.

6) Clrebon. PDAM a.6) Coordlnallng wJlh DJCK PFS work.

7) Semarang, PDAM a.7) Coordinating With DJCK PFS work.

8) Palu, PDAM a.8) Coordlnallng With DJCK PFS work.

9) Other Protects a.9) Assistance to Surabaya begun Nov. 96.

b. Investigate Potential Demonstration Projects b. Other projects as proposed by GOllst Qtr. '97.

9. 12.1.0 Prepare Academic Draft 01 MultI-Sector PPP Law ACtiVity reinstated per Chairman Tim Teknis August 7.

a. Determine PPP Law Work Developed to Date a. Initial reviews and meetings With GOI hetd in ApnllMay.

b. Develop Plan for Joint Cooperation(GOI, TAP41, SSEK, etc.) b. Meetings With TAP41 to define PURSE role.

c. Prepare Input to Draft for ReView/Comment c. Comments, reVisions to draft prOVided Aug. 14.

d. Finalize PURSE/SSEK Input Into New PPP Law d. PURSE Involvement intermittent only.

10. 12.1.E Further Development of Project Life Cycle

a. Complete development of Sample Contract Doc1s. a. Concession & BOT models finalized by end Jan. '97.

b. Translation 01 PLC & Doc1s into Bahasa Indonesia b. Completed end of May '96. Contracts by Feb. '97.

c, Review with Demonstration Projects c. On-going.

d. Legalization of the PLC (assist w/Minlst'l Decree)

~
d. MOHA Instruction 4/22/96. PLC needs Inslltutlonal home.

e. Prepare PLC for other PPP Models e. ActiVIty suggested for TAP41 assistance to PUOD.

I. Coordinate PLC Input to Training Program I. Completed In June 1996.

Legend: I I Malor Task ShOWing Overall Duration per 3WP I I Intermittent or Ongoing Task

•
_33% I Major Task ShOWing Partial tompletlon UIIr,.~~!mnlrJ,I••I_'__JIIII ByOlhers
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STATUS - THIRD WORK PLAN

January 1996 - June 1997

ANNUAL PROGRESS REPORT 1996
Quarterly Performance Report No. 13 (October - December 1996)

UPAP Third Quarter Fourth Quarter First Quarter
Task Reference TASK 199B 199B 1997 __
No, No. DESCRIPTION Jut I Al1g I Sep Oct I Nov I Dec Jan I Feb I Mar

I 'CnVIT"TATOS I

e:<~

11. Not In UPAP Development of PPP Negotiation Techniques Delayed to 4th Quarter 1996 to allow GOI input into SOW.

a. Theory. Methods, & Strategy of Negotiation a. PURSE recommends deleting from Work Plan.

b. Design of Individual Negoflatlng Programs b•

c. Seminar and Case Studies .. c.

d. ProVide Training In Negotiation Techniques d.

12. Not In UPAP Implement Training & Communications Program

a. Policy Seminars .- a. Risk Management Seminar held Aug. 26. 1996

b. In-country Technical Training b. Underway

1) Prepare SOW for PPP Traimng Matenal Deve!. b.l) Completed first quarter 1996.

2) Mobilize Team to Develop Matenals b.2) Completed second quarter 1996.

3) Collect/Assimilate Resource Matenals b.3) Completed second quarter 1996.

4) Write/Develop Tralmng Matenals b.4) Completed end August 1996

5) IdentlfylTraln Trainers b.5) 1st TOT held Aug 21-22.1996. 2nd TOT scheduled 2/97.

6) Perform Needs Assessment for Cities Ii b.6) On-going With demonstration prOject cilies.

7) Pilot Test of Traimng Modules b.7) 1st Pilot training held Nov. '96. 2nd scheduled Mar. '97.

B) ProVide Tralmng on National BaSIS ("roll out" by others) 'i .t" ' !!!i !Ii ~ h b.B) DISCUSSions With GOI on Instltuttonalldentlflcatlon underway

c. Overseas Open Enrollment Courses
. . c. See AppendiX B.

d. International Study Tours ~ d. Malaysia Tour prep tnp held 11/96. Under diSCUSSion.

Legend: I I Major Task Showing Overall Duratton per 3WP I I Intermittent or Ongoing Task

_33% I Major Task ShOWing Partial Completion ---.......-t-_ By Others
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B. ADMINISTRATIVE INFORMATION

1. Level of Effort (last three months)

The contractor's level ofeffort expended for the reporting period was a total of 23.5 person
months. See the LOE summary chart below.

2. Cumulative Level of Effort

The contractor's cumulative level of effort through December 31, 1996 is 313.15
person months. See the LOE summary chart below.

3. Unused Level of Effort

The contractor's unused level ofeffort through December 31, 1996 is 194.4 person
months. See the summary chart below. .

PURSE PROJECT

ANNUAL PROGRESS REPORT 1996
& QUARTERLY PERFORMANCE REPORT NO. 13

October 1 - December 31, 1996

LEVEL OF EFFORT SUMMARY
(In Person Months)

Category I Contract I Used in ICumulative I Unused
LOE Last 3 Mos. LOE LOE

EXPATRIATE
Long-Term 203.0 6 117.9 a5.1

Short-Term 67.8 2.5 60.05 7.8

Total Expatriate PM 270.8 8.5 177.95 92.9

LOCAL PROFESSIONAL
Long-Term 104.1 6 68.7 36.0

Short-Term 132.0 9 66.5 65.5

Total Local PM 236.1 15 135.2 10t.5

rOTAl..l.OE PM 501.5 23.5 313.15 194.4

PURSE Annual Progress Report 1996 & Quarterly Performance Report No. 13 18
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4. Expenditures (last three months)

The contractor's expenditures for the three month reporting period were $478,028.18.
See the summary budget chart below.

5. Cumulative Expenditures to Date

I The contractor's cumulative expenditures through December 31, 1996 are $
9,107,848.59. See the summary budget chart below.

PURSE PROJECT
ANNUAL PROGRESS REPORT 1996
& QUARTERLY PERFORMANCE REPORT NO. 13

October 1 • December 31,1996

BUDGET SUMMARY

Category Contract Expended Cumulative Remaining I Percent
Budaet Last 3 Mos. Excenditures Balance Excended

Salaries $1,952,148 $98,319.08 $1.524,687.44 $427,460.56 78.10%
Fringe 8enefits 468,865 18,621.20 350,231.95 118,633.05 74.70%
Overhead 1,297,983 66,965.12 1,072,489.47 225,493.53 82.63%
Travel & Transportation 521,193 23,719.02 421,561.13 99,631.87 80.88%
Allowances 1,361.290 32,917.74 1,213,796.79 147,493.21 89.17%
Equip., Vehicles & Frght. 134,063 9,267.93 125,643.55 8,419.45 93.72%
Training 905,434 2,522.00 719,482.81 185,951.19 79.46%
Subcontracts 2,615,478 103,314.95 2,038,927.48 576,550.52 77.96%
Other Direct Costs 993,057 86,399.84 967,346.28 25,710.72 97.41%
Gen. &Administrative 289.357 13.261.41 240,800.93 48,556.07 83.22%

TOTAL EST. COST $10,538,868 $455,308.29 $8,674.968 1,863,900.17 82.31%
Fixed Fee 526,218 22,719,89 432,880.76 93,337.24 82.26%

GRAND TOTAL $11,065,086 $478,028.18 $9,107,848.59 $1,957,237.41 82.31%

PURSE Annual Progress Report 1996 & Quarterly Performance Report No. 13

A summary of the Project's expenditures for the year 1996 is on the following page.

The remaining budget balance in the contract is $ 1,957,237.41. See the summary
budget chart below.
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PURSE PROJECT

1996 BUDGET EXPENDITURES

LINE ITEMS Jan.'96 Feb.'96 Mar.'96 Apr.'96 MaV'96 Jun.'96 Jul.'96 Aug.'96 Seo.'96 Oct.'96 Nov.'96 Dec.'96 Totals

Salaries 31,455.58 40,245.91 35,895.22 36,390.67 38,749.28 33,583.51 44,941.02 39,794.12 35,767.47 33,460.74 34,214.10 30,644.24 435,141.86
Fringe 9,853.26 9,367.38 9,348.60 9,602.67 7,827.35 5,773.20 6,269.48 5,812.04 5,041.88 6,046.55 5,915.33 6,659.32 87,517.06
Overhead 22,176.88 25,403.42 24,427.74 25,639.97 27,814.67 22,921.92 29,995.46 26,896.18 23,812.35 22,661.98 22,638.77 21,664.37 296,053.71
Travel &Transportation 2,902.55 2,288.13 5,481.33 1,845.89 4,540.84 3,681.98 15,852.11 4,456.46 4,656.51 12,606.99 2,864.53 8,247.50 69,424.82
Allowances 5,998.58 2,751.28 5,824.14 5,972.96 6,825.23 5,035.52 20,957.18 6,419.55 35,856.54 8,207.72 17,208.27 7,501.75 128,558.72
Other Direct Costs 6,431.21 9,106.33 16,660.27 6,336.37 30,154.94 27,685.31 7,039.54 17,015.50 24,770.38 12,893.07 41,235.90 32,270.87 231,599.69
Equip, Vehicles &Frght 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 538.18 8,729.75 0.00 9,267.93
Training 1,926.00 8,212.75 1,926.00 9,688.50 3,775.43 66,004.50 12,623.01 6,304.00 (766.11 (5,125.00 2,375.00 5,272.00 112,216.08
Subcontracts 30,531.17 30,375.40 50,935.77 28,596.30 70,014.96 29,793.21 27,760.14 165,118.50 70,591.77 17,790.68 62,868.54 22,655.73 607,032.17
General & Admin. 3,137.96 3,602.57 4,248.69 3,498.87 5,691.08 5,834.37 4,963.14 8,154.49 5,991.92 3,272.43 5,941.51 4,047.47 58,384.50
Fixed Fee 5,720.66 6,567.66 7,737.39 5,661.68 9,750.15 9,995.64 8,503.01 13,970.54 10,265.56 5,606.43 10,179.19 6,934.27 100,892.18

TOTAL 120,133.85 137,920.83 162,485.15 133,233.88 205,143.93 210,309.16 178,904.09 293,941.38 215,988.27 117,959.77 214,170.89 145,897.52 2,136,088.72

~

BUDGETED 1996
EXPENDED 1996

DIFFERENCE

PURSE BUDGET TOTAL
EXPENDED THRU 12/96

REMAINING TOTAL

INVC-96WK4 1 01/15/97

2,352,799
2,136,089

216,710

11,065,086
9,107,849

1,957,237

tt





I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

III. CONTRACT OFFICE'S COMMENTS

1. Areas of Concern

To be completed by the USAID Contracting Officer.

2. Actions to Improve Contractor Performance

To be completed by the USAID Contracting Officer.

PURSE Annual Progress Report 1996 & Quarterly Performance Report No. 13 . 21
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CHEMONiCS Il-!TERNATIONAL U.S. Agency for (memalional Developmen
December 31,1996 COnlraCI No. 497-0373-C-OO-3030-00

PERSONNEL SCHEDULE
PRIVATE PARTICIPATION IN URBAN SERVICES (PURSE) PROJECT

ANNUAL PROGRESS REPORT 1996
& Quarterly Performance Report No. 13

October 1 - December 31, 1996

LOCAL FOURTII QUARTER 1996 FIRST QUARTER 1997
I'OSITION I EXPERTISE NAME OR FIRl'v1 OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH

EXl'AT 1996 1996 1996 1997 1997 - 1997

Long Term Personnel
Cluef of Pdlly/UIt1d1l Policy Advisor Willialll J. Parente Expat Chen!.

1-.11l11lcipd! SerVICeS SpecI"'I,l SYdrif Puradlilladjd Loc'" Chelll.

!'n>j~cI Dewl Jrln"nce SpecI"hst Addle Penllono Local Chern.

I 'ontr"cts AJvlslIr/lkplllY ('()!' Johll J. StrdllnCf EXPdt Chelll

Short Term Personnel
rlaining Mandger Pnrwoko Badi Loca] Red.

EngllleellTedlllicdl Trainlllg Spec. Leild Slllyl1llipuro Local R",d.

I r.l1nlng AJllllllIstrdllll Y"mld I hrn"w"u Loe"l Red.

Iklllli. !'llIJl'''l hll.lllce Sp"'clalist 13ellllelt !'drlllll .. EXPdt Ch"'lll.

I

I
F11IoI1lCIoII An"iysl D. Leffell Expat RMI .. "~ I .., j

I
('lvrlIS"IlIl"ly EnglneC1" RIchard Jon",s .... EXPdt Chen!.

II I
Legend: in Indonesia.. Not Continuous Time it~$i~;J outside Indonesia

»
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CHEMONICS INTERNATIONAL
December 3 I, 1996

United States Agency for International Development
Contract No. 497-0373-C-OO-3030-00

TRAINING & COMMUNICATIONS ACTIVITIES
PR1VATE PART1CIPATION IN URBAN SERV1CES (PURSE) PROJECT

ANNUAL PROGRESS REPORT 1996
QUARTERLY PERFORMANCE REPORT NO. 13

October 1 - December 31,1996

... .. .. ... " .' . . ...'.' ... '.. '

NO. o ESCRrPTlON ORGANISERi' '. ,'.

PARTICIPANT/ NUMBER TrME FRAME STATUS
OF .LOCA'rIQi\f, ,;'. .. AGENCY

. .
.. '. OF

ACTIVITY. . .... TRAINEES

OVERSEAS GRADUATE LEVEL TRAINING

I Master/Public Policy & University of Wisconsin/Madison, Basah Hernowo/BAPPENAS 1 Sep 1994 - Jun Completed
Administration WI 1996

2 Master/City Planning Massachusetts Institute of Montty Giriana/BAPPENAS 1 Sep 1994 - Jun Completed
Technology/ U.S.A. 1996

3 PhD/City and Regional Planning The Ohio State Rudy S. Prawiradinata/BAPPENAS 1 Sep 1996 - Aug Approved
University/Columbus, OH *HAC insurance only 1997

4 PhD/Urban Planning Rutgers University/New Anak Agung Gde Agung/ITB I Sep 1996 - Sep Approved
Brunswick, NJ *HAC insurance only 1998

5 PhD/City and Regional Planning University of Pennsylvania Iskandar Saleh/Dept. of Public Works 1 Jan - May 1997 Approved
*HAC insurance only

OVERSEAS TRAINING

I New Techniques in Project Center for Financial Engineering Ir. Leroy Samy Uguy/BAPPENAS 1 May 6-17,1996 Completed
Finance and Negotiation in Development/Washington, D.C.

2 International Real Estate University of Basah Hernowo/BAPPENAS I May 23-25, 1996 Completed
Conference/AREUEA 1996 Connecticut/Orlando, FL

~ Strategic Public-Sector John F. Kennedy, School of Ir. H. Sjarifuddin Akil/Ministry of Public Work 2 May 28 - Jun I, Completed.)

Negotiations Government, Harvard Ir. Ahmad Syarif Puradimadja/PURSE Project 1996
University/Cambridge, MA

~;Y

»
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m
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NO. DESCRIPTION ORGANISERI PARTfCIPANTI NUMBER TIME FRAME STATUS

OF LOCATION AGENCY OF
ACTIVITY TRAINEES

4 Pelaksanaan Proyek Melalui Pola The Institute for Public-Private Ir. Triyuni Soemmtono/PDAM Cirebon 7 Jun 24 - Jul 12 , Completed
Kemitraan antara Pemerintah dan Pmtnerships/Washington D.C. Drs. Idrus Arfah/BAPPEDA Mataram 1996
Swasta: Strategi Efektif dalam Drs. Parlindungan Siregar/PDAM Tirtanadi Medan
Pembangunan Ir. Edi Effendi Tedjak'11suma/BAPPENAS

Drs. Saifudin/Dept. of Public Works
Ir. Ahmad Kamil, Msi./Dept. of Home Affairs
Drs. Andradjati/Dept. of Foreign Affairs

5 Regulation of Utilities & The Institute for Public-Private Ir. Laila Suryodipuro/PURSE Project I Dec 2-13,1996 Completed
Monopolies: Effective Models for Partnerships/Washington, D.C.
Promoting Competition and
Consumer Protection in
Transforming Economies

6 Observational Tour PURSE Project/Malaysia 10 central government officials 13 End of Feb 1997 Under con-
3 PURSE Project consultants sideration

IN-COUNTRY TRAINING

1 Training of Trainers (ToT) I PURSE Project/ Ibis Tamarin Ir. Bambang Panudju, MPhil.lBAPPENAS 15 Aug 21-22, 1996 Completed
Jakarta Ir. Salusra Widya, MA/BAPPENAS

Ir. Bastary P. Indra/BAPPENAS
Pramono B. Soebroto, SE, MAiBAPPENAS
Dr. Sussongko Suhardjo/Dept. of Home Affairs
Ir. Haryo Sasongko, MSc.lDept. of Home Affairs
S. Hasudungan Tambunan, SE/Dept. of Home
Affairs
Ir. Gutheng Prabowo, MCP/Dept. of Home Affairs
Drs. Busrori, MSoc., Sc.lDept. of Finance
Drs. Baharuddin, MSc.lDept. of Finance
Drs. Arlen T. Pakpahan, MSc.lDept. of Finance
Destry Damayanti, SE, MSc.lDept. of Finance
Ir. Bambang S.P., MPA/Dept. of Public Works
Ir. Rina A. Indriani, MURP/Dept. of Public Works
Ir. Evie Wibowo Iman/Perum Perumnas

2 Seminar on Risk Management PURSE Project/Grand Hyatt Approx. 80 invited participants consist of + 80 Aug 26,1996 Completed
Policy Jakmta government officials and private sectors managers

.

.E 2



--------------------
NO. DESCRIPTION ORGANISER/ PARTICIPANT! NUMBER TIME FRAME STATUS

OF LOCATION AGENCY OF
ACTIVITY TRAINEES

3 PPP Water Supply Projects Center for Management Ir. Bastmy P. IndraiBAPPENAS 5 Aug 28-29, 1996 Completed
Conference Technology/Hotel Mandarin, Ir. Haryo Sasongko, MSc.lDept. of Home Affairs

Jakarta S. Hasudungan Tambunan, SE/Dept. of Home
Affairs
Destry Damayanti, SE, MSc./Dept. of Finance
Ir. Rina A. Indriani, MURP/Dept. of Public Works

4 Training on Public-Private PURSE Project/Gunung I-lijau Seh.'Wilda Tingkat II Cirebon 18 Nov 11-18,1996 Completed
Partnerships Pilot I Resor, Cipanas Drs. H. Djoko Marsito/Pemda Kodya Cirebon

Drs. H. Edi Djunaedi/Pemda Kodya Cirebon
Rohedi Y. Koesworo, SE/Bappeda Kodya Cirebon
Ir. Marshal Hutagalung/Bappeda Sumatera Utara
Ir. Salman Siregar, MSi./Bappeda Sumatera Utara
Ir. Sri Sularmi Suhud/PDAM Kodya Cirebon
Drs. H. Moenir Shamsudin/PDAM Kodya Cirebon
Ade Sudarsono, BSc.lPDAM Kodya Cirebon
Ir. Carolina Hapsorini/PDAM Kodya Cirebon
Ir. Urip Adrijatno/PDAM Kodya Cirebon
Drs. Moh. Asikin M.lPDAM Kodya Cirebon
Kambali/PDAM Kabupaten Sidoarjo
Sulkan/PDAM Kabupaten Sidoarjo
I Made Astawa, SE/PDAM Kabupaten Sidoarjo
Dra. Ac. Diana Murtriyanti/PDAM Kodya
Semarang
Ir. Atiek SitawatilPDAM Kodya Semarang
Noor Haryadi, SE/PDAM Kodya Semarang

s~
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NO. DltSCRfPTION ORCANISER/ PARTICIPANT/ NUMBER TIME FRAME STATUS

OF LOCATION ACltNCY OF
ACTfVITY TRAINEES

5 Training on Public-Private PURSE Project/Summit Drs. Saman Kadarisman/Pemda Kodya Semarang 15 Nov 18-26, 1996 Completed
Partnerships Pilot II Panghegar, Puncak Drs. Bambang Supriyadi/BKPMD Prop. Jawa

Timur
Ir. Bambang Sutono/Pemda Kodya Sidoarjo
Drs. A. Syahfur Hakim/BKPMD Kalimantan Timur
Tjutjup S.lWalikotamadya Balikpapan
Thamrin Datupalinge/Pemda Kabupaten Donggala
Wahyu D. Djanggola, SE/Dipenda Kab. Donggala
Ir. Loegiono, Dip!. HE/PDAM Kodya Sidoarjo
Ibramsyah, BE/PDAM Kodya Balikpapan
Marianto, BCKN/PDAM Kodya Balikpapan
M. Sudilman, B.Ac.lPDAM Kodya BaliklJapan
Ir. Dewi Sulastri/PDAM Kodya Balikpapan
Ir. IIham Majid/PDAM Kabupaten Donggala
Nurindah Agus, SE/PDAM Kabupaten Donggala
Ir. S. Arief/PDAM Kodya Bandung

6 Training of Trainers (ToT) II PURSE Project/Jakarta Central government officials 20 Early Jan 1997 Being
organized

7 Training on Public-Private PURSE Project/Denpasar, Bali Local and central government officials 30 March 1997 Being
Partnerships Pilot III organized

rS7,
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APPENDIX C

ISSUES AND OPPORTUNITIES

A number of issues and opportunities have presented themselves during the reporting
period which may affect Project implementation over the next quarter and beyond.

C.I Lack of Competition and Transparency are Constraining the PPP Process

Over the course of the past year the Government has made significant strides in
further refining and improving the policy and legal framework for attracting private
investment to fund public infrastructure projects through public-private partnerships. A
ministerial instruction (Number 21/96) was issued by MOHA providing guidance on water
project development; work was begun on the the writing of a PPP Keppres; the
development of a PPP Center has been initiated; numerous conferences on the subject
were sponsored; training in PPP development at the local government and enterprise level
has been supported. All of these, among others, are necessary and important steps to be
taken in creating the environment for PPP projects to occur, and lend weight to Central
Government's public pronouncements that it is actively seeking to encourage and facilitate
the PPP process in Indonesia. Despite all of these constructive efforts, public private
partnerships for urban infrastructure in Indonesia have not made the strides anticipated
during 1996. Why not?

As discussed above in the Executive Summary and throughout section A.3 Current Core
Activities, PURSE believes that the implementation of public-private partnerships in the
urban environmental infrastructure sector is being seriously constrained by a) failure to
insist on a competitive procurement process, which; b) promotes a lack of
transparency, and inevitably results in; c) high project costs, which in turn leads to d)
unbankable projects. (A fifth possible constraint, lack of institutionalized "tools" for
assisting local government and PDAMs in the PPP process, is discussed below under
subsection C.2)

PURSE has yet to promote a PPP water project using a competitive process. Although
Palu, a PURSE demonstration project, has indicated interest in going this route, there are
several technical issues, including sufficient demand, which may preclude the interest of a
private investor ni this city. In every case with the exception of Balikpapan, where the
private investor and the PDAM appear to be following the Project Life Cycle process for
unsolicited propsoals, negotiations between the parties are stalled at some point in the
process. The issues almost inevitably involve price, and the unwillingness of the private
party to share with the PDAM the details of its investment plan or other cost factors which
determine tariff. The lack of a transparent negotiating process is certain to result in a
project cost which is higher than necessary, and a proposed tariff burden on the consumer.
At least it will certainly cause that perception.

PURSE Annual Progress Report 1996 and Quarterly Performance Report No. 13
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Without the benefit of competition, the PDAM is not able to know what is a good fair
price, and what is not. There is no basis for comparison. Because the projects have not
been competitively tendered, and the pressures on the PDAM and local governments to
expand water service are intense, the PDAM cannot terminate discussions with the
proposer and turn to another (pre-qualified) party to negotiate.

Project definitions and the private parties proposing to implement them have also been
weak. Medan is a classic example. Due to a lack of thorough due diligence into the
qualifications of the proposed private party, the PDAM Tirtanadi spent considerable time
and resources negotiating a project which, in the end, the private party did not have the
resources to finance. The result is a serious delay in the timetable to bring on line
expanded clean water services.

Recommendations. Several efforts are urgently needed to be made concurrently by
PURSE, USAID, and the Government to improve this situation. Among the next steps
that should be considered are:

a. The Government, at the very highest levels, should declare that water in particular,
as a social commodity and essential for life and health, is off limits to political interference
and profiteering. Interference from politically connected individuals and companies whose
only objective in participating in a PPP project is to extract exhorbitant profits while
offering neither equity nor any other contribution should not be tolerated.

b. The Government can best be accomplished by placing far greater emphasis on the
competitive process. Consideration might be given to an incentive system for
competitively tendered projects, including complementary investment and credit support
where needed. These "benefits" might be denied PPP projects resulting from unsolicited
proposals.

c. USAID, PURSE and the Government should agree to revise the current PURSE
Third Work Plan to optimize project resources to focus on specific high profile efforts with
a high likelihood of success. This would include a review of all demonstration projects
within PURSE's current portfolio to evaluate whether continued Project involvement will
facilitate closure of a PPP deal, or whether orther/new demonstration projects should be
pursued.

PURSE's current demonstration projects could be categorized as follows:

Balikpapan
PAM Jaya (2)
Semarang (PT. Kendogo Moro)
Semarang (Waste Management)

Stalled proj. identification: Cerebon
Palu

Possible political interference: Surabaya

d. Bring to closure the Government's institutionalization of PURSE products and in-
country training program (discussed in more detail below).

PURSE Annual Progress Report 1996 and Quanerly Peiformance Report No.1 3
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e. USAID and PURSE should consider bringing to Indonesia for an extended period a
world-recognized PPP expert to conduct an in-depth objective analysis of PPP in the
country. This expert would look at lessons learned to date, and the current status of
projects under development or consideration. He/she would interview private sector
investors and government officals at both the central and local level. His/her report would
identify real issues and constraints to PPP, and make recommendations for moving the
process forward. The expert's report work would culminate in a very high level,
restricted seminar to which a limited number of Government officials and private sector
individuals would have the opportunity for a frank exchange of views and opinions.

f. When a deal does get signed, PURSE should do an in-depth analysis of the project
development and negotiation process, and develop a "lessons learned" report which would
feed into the PURSE in-country training program, and on-going consulting activities.

C.2 Institutionalizing PURSE Products

This is also a critical issue that merits the full attention of PURSE and our Government
counterparts, and should be one of the highest Project priorities over the next few months.

A number of the products being developed by the PURSE Project will become official
Government of Indonesia documents. These include the Project Life Cycle, the Risk
Management Handbook, the Financial Analysis Model, and the In-country Training
Program, among possibly others. To facilitate the process of their "legalization", and to
ensure their sustainability and continued development and improvement, it is important that
each of these products/documents become "owned" by the appropriate agency within
Government. Without such ownership, these products will suffer from inattention and lack
of commitment, and their full potential to serve the PPP process in Indonesia will not be
realized.

The final decision on the insitutional homes for PURSE documents must be made by the
GOl and is outside the management interest of the PURSE Project.

Recommendation: PURSE will bring this issue to the attention of the Tim Kerja early in
the next quarter. Based on guidance from the Tim Kerja, PURSE will make preliminary
recommendations for consideration by the Tim Teknis.

C.3 Institutionalization of Training

PURSE has been exploring options for institutionalizing the Project's training program. A
key element of the revised PURSE Training Strategy is to "roll out" the in-country training
for PPP projects on a nationwide basis. Such a roll out is beyond the resources and
capacity of the PURSE Project alone, but critical to ensuring that cities interested in
pursuing PPP projects have a better understanding of the issues involved and
methodologies to follow.

To respond to this need, the PURSE training manager and other advisors met throughout
the year with numerous training organizations and universities to identify a "home" for the
PURSE in-country training program. Among these were the ministry Diklats of Home

PURSE Annual Progress Report 1996 and Quarterly Performance Report No. 13
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Affairs and Public Works, Pancasila University and the University of Indonesia, and the
Urban Management Training Program. The Chairman of the Tim Teknis has suggested
that perhaps the PPP Center, still under formulation, would be the appropriate venue for
materials development and "legalization", while the diklats and other organizations could
be the vehicles for training delivery. This is an important issue which merits careful
consideration by PURSE and a decision by our Government counterparts in the coming
months.

Recommendation. PURSE proposes to discuss this issue further with the Tim Kerja
early in the first quarter 1997. A possible interim measure under consideration is the
transferrence of the administration/delivery of the PURSE in-country training program
modules to the Urban Management Training Program.

CA Amendment to the SSEK Subcontract

The Third Phase of the SSEK subcontract has been revised to permit this local law firm to
participate more widely with PURSE in areas of legal concern to the Project. In particular,
SSEK will now be able to work with the Project on demonstration projects to assist with:
review of PPP project documents, such as joint venture agreements, memoranda of
understanding, and draft contracts; provide evaluations of proposed risk allocations;
participate in meetings; and, make presentations to local government and PDAM officials,
among other related activities.

SSEK will remain available to assist with the development of the PPP Keppres, should
PURSE be called upon to do so.

C.S Third Work Plan

The PURSE Steering Committee has requested a review of the Third Work Plan (currently
half way through an 18 month plan period) and to make appropriate modifications. While
PURSE feels that most of the activities currently underway or projected are worthwhile,
the Project welcomes the opportunity of more flexibility that a "rolling" work plan offers.

Recommendation. A working meeting should be held with USAID and the Tim Kerja to
review the Third Work Plan and implementation status. Tasks which are now viewed as a
lesser prioirty for the Project should be officially dropped from the Plan. At the same time
priority activities for the Project for the remaining 20 months of the project should also be
considered, and an outline for the Fourth Work Plan (July 1, 1997 - September 30, 1998)
prepared.

C.6 Additional Resources for PURSE

During the course of the year, PURSE has been experiencing an increasing number of
requests for assistance from local governments and PDAMs interested in exploring the PPP
option for their infrastructure development. Unfortunately, resource constraints have
limited PURSE to offering only general review and advice -- not the more in-depth
consulting services provided to officially designated demonstration project cities.

With the assistance of the USAID Project Officer Timothy Alexander, and the Chairman of

PURSE Annual Progress Repol1 1996 and Qual1erly Peiformance RepOl1 No. 13
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the Tim Teknis, Dr. Ir. Sujana Royat, a solution to this dilemma has been found. Through
a USAID contracting vehicle called an Indefinite Quantity Contract (IQC) additional
resources in the form of four local and expatriate engineers and financial analysts are
expected to join the PURSE Team in early 1997.

Although provided under a separate contract vehicle held by Chemonics (with the Institute
for Public Private Partnerships as a subcontractor), the four advisors will be fully
integrated into the PURSE Team, and will follow PURSE's management structure.

C.7 New Demonstration Project Cities

With the additional project resources being acquired through the IQC, PURSE expects to
provide technical assistance services to at least four additional demonstration project cities.
Included among these will be Surabaya, which is analyzing two large water supply project
options. Three other demonstration project cities will be identified in the next quarter.

Recommendation. The Government, through the office of the Chairman of the Tim
Teknis, should prepare a list as soon as possible of 6-8 potential demonstration project
cities for the PURSE IQC Team to visit. Critieria by which the projects/cities would be
evaluated should also be developed and agreed upon.

C.S Coordination with Other Projects/Donors and the Private Sector

Municipal Finance Project: Several meetings were held with the MFP Project to
coordinate work being carried out by PURSE on the Financial Analysis Model, FinPro,
and the development of PURSE monitoring indicators for PPP projects.

Urban Management Training Program: PURSE continued to coordinate with UMTP on
training issues of mutual interest. Principal among these was the institutionalization of the
PURSE training program.

TAP4-I: The close relationship between TAP4-I and PURSE continued to be nurtured
during the reporting period. PURSE worked closely with TAP4-I staff and PMU manager
Ir. Rusli Djalil on terms of reference to provide TAP4-I funded consultants to PUOD, and
to provide comments and revisions to the draft PPP Keppres, as well as other issues of
mutual concern.

Jakarta Water Sector Supply Project: Long dormant, JWSSP has during the past
quarter been restaffed and is again actively providing assistance to PAM Jaya in their
negotiations with the two proposed concessionaires. Although this fact, by design, has
lessened somewhat PURSE's own involvement with the PAM Jaya privatization process,
cooperation between the two Projects is excellent. Documents and information are
routinely shared, and PURSE is kept current on the details of the negotiation process.

World Bank: PURSE continued to coordinate with World Bank staff, particularly with
respect to issues concerning the Project Life Cycle, model contract documents, and the
PPP Keppres. PURSE also coordinates with the TKPP PMU Director, Ir. Bambang
Penuju on the SSUDP Project, which impacts Semarang.

PURSE Annual Progress Report 1996 and Quarterly Peiformance Report No. 13



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Asian Development Banle PURSE coordinated and provided briefings and appropriate
documents to ADB-sponsored efforts for the Urban Management Institutional Development
Project in Bogar and Palembang (BOPAL), and for the Capacity Building for Human
Settlement Management Project, based in Jakarta. PURSE also provided materials to
assist the Ministry of Communication's Transport Sector PPP Project under the firm Gibb
Asia.

Japan International Cooperation A,gency: PURSE advisors met on numerous occasions
with JICA officials to coordinate activities and share documents and information.

French AID: Copies of the Project Life Cycle and other PURSE products were made
available to representatives of Euro Asia Partners, Ltd. This group is carrying out a 6
month study in Cipta Karya financed by French AID on ability to pay for privatized water
projects.

PURSE meets on a regular basis with members of the private sector looking to learn more
about the Government's PPP initiatives. During the year 1996, PURSE met with, among
others:

o Waste Management Indonesia
o Klohn-Crippen Consultants
o Worely Consultants
o International Water Limited
o Sinclar Knight Merz
o Malcolm Pirnie
o Energy Works
o Intergen
o GKW Consult
o Hickling Indonesia
o ACTEW Investments
o IWACO Bv.
o PT Tera Buana Manggala Jaya
o Gibb Asia
o PT Deserco
o Coudert Brothers
o CMPS & F Group
o IPCO International
o Louis Berger International
o Puncak Niaga(M) Sdn. Bhd.

C.9 Personnel

Short-term assignments were initiated or carried out during the quarter by Bennett Parton
(identification of financial constraints and issues with respect to demonstration projects);
Deborah Leffert (the Financial Analysis Model); Richard Jones (technical engineering
support to demonstration projects and developing monitoring indicators for PPP projects).
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Calendar Year 1996

Signed:

APPENDIX D

42 months
36 months
40 months
40 months

42 monthsOffice Equipment
Computers &

Related Equipment
Vehicles
Office Furniture
Staff Appliances

PURSE

PROPERTY INVENTORY VERIFICATIONS

William J. Parente
Chief of Party

Private Participation in Urban Services

3) The total of the detailed acountability records maintained agrees with the property
value shown above and on page 10 of the attached Inventory form, and that the estimated
average age of each category of property is as cited above.

1) Physical inventories are taken not less frequently than annually;

I hereby attest that,

2) That accountability records maintained or Government property in our possession
are in agreement with such inventories; and

Average Age of Property by Category

Value of Non-Expendable Government Property Inventory: $175,750.82
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\Last Update: 12/18/961 PURSE Commodity Procurement Inventory

DESCRIPTION NUMBER SPECIFICATlONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCHu

Office Equipment

Typewriter Daisy wheel printing For complelilion of Indonesia Japan $181.59 11/3/93 0021/93

Panasonic 1 10 characters/second forms & typing labels
KX-R305 Max paper width: 12"

Multiple pitch (10, 12)

On line correction memory

Facsimile machine Desktop transceiver To conduct business Indonesia Japan $2,147.68 5/10/93 0102/93

Panafax-UF300 1 Digital modem speed communications with

Plain paper inkjet printer USAID, GOI & other

12 second transmission speed PURSE contacts

Error correction mode

Auto document feeded

Transmission verification stamp

A4, Legal papers

Auto dialer/redialer

Mem/transmission/retransmission

Programs keys

Key Telephone Intercom speech path To conduct business Indonesia Japan $3,465.29 5/3/93 0101/93

Panasonic 1 system Auto speed dial/redial communications with

Super/A512 12 extensio Handfree intercom USAID, GOI & other

Cabling method PURSE contacts

Battery backup time

Key Telephone 1 set Key Telephone A·824 (6-6), with: To conduct business Indonesia Japan $2,776.23 06/26/95 0772/95

1 Main unit, 1 battery,6 pcs Telph & conctr

2 pcs cold card and LC card

and installment charges

~
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ILast Update: 12/18/961 PURSE Commodity Procurement Inventory

DESCRIPTION NUMBER SPEC/FICAnONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Filing Cabinets 4 4 drawer file cabinets To store project files Indonesia Indonesia $1,500.00 5/25/93 0123/93
Yamanaka 4 2 drawer file cabinets To store project files Indonesia Indonesia $260.62 5/25/93 0123/93

Filing Cabinets Alba 7 4 drawer file cabinets To store project files Indonesia Indonesia $1,024.31 07/24/95 848/95

1 3 drawer file cabinets To store project files Indonesia Indonesia $119.32 07/24/95 848/95

Stapler MAX

Model 1217 L 1 All size staples To bind project reports Indonesia Indonesia $87.60 10103/94 0247194

Refrigerator Single door, top rack, freezer. To keep medicines & Indonesia Japan $329.00 5/12/93 0107/93

Mitsubishi MR-132 1 50 walts power consumption refreshments

Coffea Maker

National NC 641 E 1 Completed with mixer bollle To crushlmix coffea Indonesia Indonesia $106.18 5/12/93 0107/93

Vacuum Cleaner Flexible hose wI suction regulator Office carpet cleaning Indonesia Germany $598.00 5/12/93 0107/93

Rowenta RU-05 1 19 litre barrel

Carpet and floor nozzle

upholstery nozzle, exhause air

800 walts power comsumplion

Binding Machine 1 Paper hole punch Report Preparation & Indonesia Germany $400.00 08/16/93 0291/93

IBICO, PB -21 22 hole punch Binding

22 slot binding capability

~
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ILast Update: 12//8/961 PURSE Commodity Procurement Inventory

DESCRIPTION INUMBER SPECIFICATlONS I INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Computers and Related Equipment

Computer Processor 486DXl33 For accounting & Indonesia USA! $2,897.08 8/31/93 0109/93

Kronus Legend 200 MB removeable Harddisk budget preparation Indonesia

256 cache memory

. 8 MB RAM

1.44 MB floppy drive

Super VGA monitor

Six-16 bit and two B-bitiSA slots

200 walls power supply

101 keys keyboard

MS DOS 5.0 original

Mouse - 400 dpi with 3 bullon

Computers 1 Processor 486DXl33 Preparation of project Indonesia USA/ $1,625.17 10/31/94 0269/94

Model 210 reports, manuals and Indonesia

2 x 1.44 MB FDD other documents.

Monitor 14 SBM

MS DOS 5.0 Original

Mouse Pad

Computers 4 Processor 80486DXl50 Preparation of project Indonesia USAI $10,400.00 8131193 0385193

B MB RAM reports, manuals and Indonesia

200 MB Harddisk (removeable) other documents.

101 keys keyboard

Mouse

Super VGA monitor (1024x768)

1 serial; 1 parallel, 1 mouse

Modem(for emails) & keyboard ports

1.44 MB floppy disk drive 31/2'

512 KB VGA card

Cache memory

79../
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ILaSI Updale: 12//8/96 1 PURSE Commodity Procurement Inventory

DESCRIPTION NUMBER SPECIFICATIONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Computers 4 Processor 80486DX/33 Preparation of project Indonesia USAf $7,700.00 8/31/93 0385/93

4 MB RAM (2 compo extended to 8MB) reports, manuals and Indonesia

100 MB Harddisk (2 compo add 210 MB) other documents.

101 keys keyboard

Mouse

Super VGA monitor (1024x768)

1 serial; 1 parallel, 1 mouse

Modem(for emaHs) & keyboard ports

1.44 MB floppy disk drive 3 1/2'

512 KB VGA card

Cache memory

Computers 2 Processor 80486DX/33 Preparation of project Indonesia USAf $4,000.00 8/31/93 0385/93

4 MB RAM & 8 MB RAM reports, manuals and Indonesia

100 MB &300 MB Harddisk other documents.

101 keys keyboard

Super VGA monitor (1024X768)

1 serial; 1 parallel, 1 mouse

Modem(for emails) & keyboard ports

Mouse

1.44 MB floppy disk drive 31/2'

1.22 MB floppy disk drive 5 1/2' Japan

512 KB VGA card

Cache memory

Computers 1 Processor 80486DX/33 Preparation of project Indonesia USAf $2,033.27 8/19/94 0150/94

8 MB RAM reports, manuals and Indonesia

210 MB Harddisk (removeable) other documents.

101 keys keyboard

Super VGA monitor (1024x768)

1 serial; 1 parallel, 1 mouse

Modem(for emaHs) &keyboard ports

420dpi high resolution 3-button mouse

Dual 1.44 MB floppy disk drive 3 1/2'

256KB extemal /8K Intemal cache

Upgradeable Processors

MS-DOS 5.0

{J6)7J-
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ILast Update: 12/18/961 PURSE Commodity Procurement Inventory

DESCRIPTION NUMBER SPECIFICAnONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCHu

Computers 3 Processor 486DX2/66 Preparation of project Indonesia USAI $4,387.94 08/02195 887195

4 MB RAM reports, manuals and Indonesia

210 MB Harddisk (removeable) other documents.

101 keys keyboard

Super VGA monitor 14' ACM

Computer Softwarel Microsoft Excel 4.0 For spreadsheets Indonesia USA $500.00 5/15/93 0110/93

Other Additions Microsoft Word 2.0 For wordprocessing Indonesia USA $539.00

Mircosoft Project For Project management Indonesia USA $475.00 8/01/94 0122/94

Windows 3.1 Operating System USA USA ·
WordPerfect 5.2 for Windows For wordprocessing USA USA $1,489.00

WordPerfect 6.0 for Windows For wordprocessing Indonesia USA $275.00 09/12194 0155/94

Word Perfect 6.0 for Dos For wordprocessing USA USA $225.00

Solomon Accounting Software For wordprocessing USA USA $900.00

Foxbase Windows For database USA USA $309.00

Lotus 123 for DOS version 2.4 For spreadsheets USA USA ·
Lotus 123 for Windows V. 1.1 For spreadsheets USA USA $2,466.00

Lotus 123 for windows V.5.0 For spreadsheets Indonesia USA $150.00 09/12194 0155/94

Lotus Aproach for Windows V.3.0 For Database Indpnesia USA ·
MS-DOS 5.0 Operating system USA USA ·
Novell Local Area Network Indonesia USA $2,487.98 09/01/94 0075194

Lotus Freelance, Organizer For spreadsheets USA USA $236.73 10/11/94 0227194

Visio V.3.0 For Windows For spreadsheets Indonesia USA $226.97 11/18/94 0309/94

Office for Windows V.4.0 For wordprocessing Indonesia USA $577.18 03/23/95 0577/94

Macs-Datavisio 01 For spreadsheet Indonesia USA $115.50 03/23/95 0583194

1 Modem, Hayes For Facsimile Indonesia USA $215.03 03/28/95 0598194

1 Modem, Hayes For Facsimile Indonesia USA $219.56 03/31195 0615/95

Ethemet card, Sim Ram 4m addition for spreadsheets Indonesia Indonesia $540.06 08/22/95 889.908/95

Installation LAN 9th floor Local Area Network Indonesia Indonesia $651.28 07/28/95 846/95

if&;
/~ /'
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ILast Update: 12//8/961 PURSE Commodity Procurement Inventory
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DESCRIPTION NUMBER SPECIFICATlONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Everex Proccessor 80386 Preparation of Project docs. USA USA $4,606.00
NoteBook 24MB RAM

Computer 82 MB Harddisk

84 key Keyboard

1,4 MB Floppy Disk

~ VGA Monitor

Dell NoteBook

Computer 1 Dell Latitude 450 MCX Preparation of Project Indonesia USA $3,968.62 12/01/94 0346/94

8 MB RAM, 1 MB VRAM Report
3.5' FDD, 340 MB HOD

2 X NIMH Batteries, Adaptor

Carrying Case

Dos 6.3, Windows for workgroup

Texas Ins. Note Book

Travelmate 6030 1 CPU Pentium 133Mhz Demo Project Work Facility USA USA $4,545.45 11/12/96 1847/96

16MB Ram Memory

12.1' TFT Color Active Matrix

1.35GB Hard Disk- 1.44 MB Floppy Drive

6x Speed CD Rom - 16 Bit Sound Card

Carrrying Case

Printer Eight page/min laser print engine For professional Indonesia USA $1,800.00 02/17/93 0007/93

Hewlet Packard 1 600 dpi printing resolution printing of computer

LaserJet 4 45 internal scalable fonts documents

2MB memory (extended to 4MB)

4 SIMM slots/Macintosh PS interface

Multipurpose paper tray (A4, Letter)

PCl 5 printer language
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ILast Update: 12//8/961 PURSE Commodity Procurement Inventory

7 of 10

DESCRIPTION NUMBER SPECIFICAnONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Printer 8 MB Memory Board For professional Indonesia USA $3,578.25 09/08/94 0136/94

Hewlet Packard 1 Jet Direct LJ 4Plus printing of computer
PaintJet XL300 documents, graphics,

presentations

Printer 1 Interchangeable paper cassette For professional Indonesia USA $2,160.22 08/02195 887/95

Hewlet Packard 600 dpi printing resolution printing of computer

LaserJet4V 4MB memory (extended to 68MB) documents, graphics,

4 SIMM slots/Macintosh PS interface presentations

35 scaliable intellifont typefaces

Projection Panel ASK

Campus Type 300 1 Laser Pointer MP 1800 Presentation of FAM Indonesia USA $3,246.75 11/12196 1811/96

Carrying Case

Screen Overhead 1 3M For Presentation Indonesia USA $190.62 09/15/94 0166/94

Size 70'

Vehicles

Toyota Kijang Utility 4 wheel drive For transportation of Indonesia Japan/ $26,000.00 12128/93

Utility Vehicles 2 Central door lock, power windows PURSE team staff to Indonesia

Full A/C, Radio/tape, digital clock meeetings with GOI,

Safety belts USAID and private

Radial tyres firms.

_/~
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DESCRIPTION NUMBER SPECIFICATlONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Office Fumiture

Haradiran Associates 1 Director's Sungkai wood desk Office Use Indonesia Indonesia $9,878.00 0106/93

(200x174x74cm) • 1

1 Sungkai wood credenza (3.40m long)

4 Advisor's Sungkai wood desk

: (180x90x74cm)

1 Sungkai wood credenza (2.40m long)

1 Advisor Sungkai wood desk

(160x80x74cm)

1 Sungkai wood credenza (2m long)

1 Sungkai wood conference lable

Haradiran Associates 8 Laminated stall desks Office Use Indonesia Indonesia $13,882.00 06/09/95

2 Laminaled staff credenzas 08/16/95

5 Advisors chairs

10 Visitors chairs

12 Conference chairs

12 Slaff chairs

1 White board cabinet

4 Recption chairs

1 Sofa + chair sel (COP office)

Studio 0-23 1 Bookshelves (buill-in) Office Use Indonesia Indonesia $8,183.49

1 Storage shelves

2 Credenza

2 Working desk

2 Side desk

1 Working chair

1 Guesl chair

3 Bookshelves (built-in)
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ILast Update: 12/18/961 PURSE Commodity Procurement Inventory
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DESCRIPTION NUMBER SPECIFICATIONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCHU

Haradiran Associates 6 Working desks with side desk Office Use Indonesia Indonesia $26,329.84 0780/95

1 Wooden filing cabinet, 2 drawers 0883/95

2 Book case(full height), big size 0901/95
2 Book case(full height), medium size

12 Meeting chair,staff chair,guest chair @4

2' Guest chair and Table (Reception Room)

1 White board

Total Office Equipment $167,006.80

Staff Housing Move-In/Furniture Allowance

Converter

Filoshima 2 1000 volt AC/DC 110/220 Home Use (CMW) Indonesia $170.00

Lamps - - Home Use (CMW) Indonesia $136.26

Vacum Cleaner 1 Completed with dush brush Home Use (CMW) Indonesia $175.00

Dryer - Candy 1 C 57R Home Use (CMW) Indonesia $495.62 10/21/94 0256/94

Washer - Modena 1 FL 605 Home Use (CMW) Indonesia $576.30 10/19/94 0249/94

Converter 1 1500 volt AC/DC 110/220 Home Use (JJS) Indonesia Japan $125.00

Converter 1 1000 volt AC/DC 110/220 Home Use (JJS) Indonesia Japan $85.00

Fan 2 - Home Use (JJS) Indonesia $125.00

Lamp 2 - Home Use (JJS) Indonesia Indonesia $450.00

Washer - Modena 1 FL 605 Home Use (JJS) Indonesia Indonesia $576.30 10/19/94 0249/94

Dryer - General EI. 1 DOG -7280 Home Use (JJS) Indonesia Indonesia $714.62 10/19/94 0249/94

Gas Bottle 1 12 Kgs Home Use (JJS) Indonesia Indonesia $82.99 10/19/94 0252/94

Washer/Dryer 1 • Home Use (WJP) Indonesia $1,300.00 08/28/94

Refrigerator 1 - , Home Use (WJP) Indonesia $661.93 08/28/93
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DESCRIPTION NUMBER SPEC/FlCATlONS INTENDED USE SOURCE ORIGIN COST PURCHASED BATCH #

Converter 1 1500 voll AC/DC 110/220 Home Use (MC) Indonesia Japan $125.00

Converter 1 1000 volt AC/DC 110/220 Home Use (MC) Indonesia Japan $85.00

Washer/Dryer 1 • Home Use (MC) Indonesia $1,300.00 08/28/93

Refrigerator 1 • Home Use (MC) Indonesia $600.00 08/28/93

Fan '.. Home Use (MC) Indonesia $125.00

Lamp · . Home Use (MC) Indonesia Indonesia $250.00

Converter • 1500 volt AC/DC 110/220 Home Use (UEA) Indonesia Japan $125.00

Converter - 1000 volt AC/DC 110/220 Home Use (UEA) Indonesia Japan $85.00

Fans · . Home Use (UEA) Indonesia $125.00

Lamps · . Home Use (UEA) Indonesia Indonesia $250.00

Total Household Furnishing $8,744.02

TOTAL TO DATE #) $175,750.82
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APPENDIX E

PURSE
Private Participation in Urban Services

Synopsis of Project Documents

1. Training Implementation Plan
PURSE Report No. 103.00/93/001, July 1993

As required by the technical assistance contracts, this Training Plan laid out projected training
activities for the first year, as well as the entire life of project. The plan discusses project
training goals for in-country programs, overseas short courses and observational/study tours,
and longer-term formal academic degree programs in United States.

2. Work Plan for Project Year One
PURSE Report No. 104.00/93/002, July 1993

This first year project work plan details implementation activities for the period August 1993
1994. It also lays out the "Life of Project Guideline", which serve as an overview of project
goals. The Work Plan activities are organized according to the three project components 
Policy, Legal and Regulatory, Demonstration projects, and Training and Communications.
In addition to timeline charts suggesting duration of each activity and the assignment of
implementation responsibilities among the PURSE advisor, the Work Plan contains detailed
narrative descriptions of each projected task.

3. Preliminary Review and Evaluation of Central Government Policy
PURSE Report No. 101.02.1193/003, March 1994

The purpose of this study is to outline existing Government policies and policy deficiencies
which impact on the process of facilitating private participation in urban services projects. It
highlights areas and issues requiring more detailed policy guidance. The report concludes that
macro level policy expressing the Government's commitment to pursuing the PPP/PSP option
for infrastructure development are already embodied in current legislation, and that the private
sector has already begun to recognize the opportunities offered under current policies.
However, the report notes that more detailed and explicit policies in support of the existing
general policies are now needed to facilitate implementation of more complex projects.

1
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4. Baseline Review of Existing Legal and Regulatory Issues for Public
Private Partnership and Private Sector Participation Projects
PURSE Report No. 101.02.1/93/004, March 1994

In order to begin the process of assessing the current legal and regulatory framework private
participation in public infrastructure projects, PURSE undertook an initial baseline review of
those issues most relevant to project implementation. The report's purpose was to assist the
Government by providing an overview of what new laws and/or amendments to existing
legislation may be required to facilitate public-private partnerships in the three PURSE
technical sectors. The report includes a background description of Indonesian governmental
structure, and a discussion of the most critical laws, regulations and statutes affecting PURSE.
One of the outcomes of the work in preparing this document was a recommendation to hire
a local law firm to conduct a more in-depth review of the legal framework (see PURSE Report
101.01/94/016, described below).

5. Project Financial Structures and Financial & Performance Guarantees
for Build, Own and Transfer Projects
PURSE Report No. 102.02/93/005, March 1994

This report provides Government officials with a comprehensive explanation of project
financing structures and project performance and financial risks that are an integral part of all
public-private partnership business transactions. The report describes and outlines a "typical"
BOT project structure; outlines and defines performance risk and guarantees; discusses
financial obligations of both government and business in a BOT transaction; analyzes loan
repayment risk issues, and other risks; and, how the Government might develop a risk
diversification strategy. Finally, the report lists a series of recommendations for the
Government's consideration, including the development of capital market financing
instruments (revenue bonds for water and wastewater projects).

6. Description of Existing Private Sector Participation Projects and Public
Private Partnership Projects in Indonesia - An Analysis of the Lessons
Learned
PURSE Report No. 102.04.1/93/006, March 1994

This report presents and assesses case studies of fifteen infrastructure transactions in the water,
wastewater, solid waste, power and highway sectors, mainly in Indonesia. It summarizes the
key lessons learned from several private sector participation and public-private partnership
transactions completed to date, and recommends specific actions to the Government of
Indonesia for use in future such projects. The recommendations focus on specific technical
actions that are achievable in the near term.

2



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

7. First Annual Progress Report and Quarterly Progress Report No.1
PURSE Report No. 106.00/93/007, January 1994

The document summarizes the first year of PURSE Project activities. It details the five major
programmatic areas on which the project focused, including: Financial and Performance
Guarantee Study; Case Studies for Public-Private Partnerships; Preliminary Inventory and
Profile of Potential Demonstration Projects; Legal and Regulatory and Policy Review, and;
Study of Alternative Financial and Organizational Models.

8. PURSE Roundtable Discussion Papers
PURSE Report No. 303.5/94/008, February 1994

PURSE's first "Public-Private Forum" on the topic of private sector involvement in the
development and financing of public infrastructure projects in Indonesia included presentations
by many highly regarded experts from throughout Southeast Asia as well as Indonesia. The
Forum was a day-long event held in Jakarta, attended by representatives of the private sector
community, officials from the Government of Indonesia, and the international donor
community. This document is compendium of papers presented by the speakers at the Forum.

9. Quarterly Progress Report No.2
PURSE Report No. 105.00/94/09, April 1994

Covering the period January-March 1994, this report summarizes PURSE activities for the
period, and addressed specific implementation issues affecting the project at this time.
Accomplishments during the period include the initiation of several activities in the
development of a policy, legal and regulatory framework, such as the identification of a local
law firm to study the existing legal framework, the first stages of the preparation for
environmental regulations in water and solid waste. Also during this period a successful
public-private forum on private participation in infrastructure investment was held in Jakarta,
sponsored by PURSE.

10. Project Identification
PURSE Report No. 102.03.2/94/010, May 1994

The purpose of this report is to provide an update on the status of the identification of PURSE
demonstration projects. It summarizes activities through May 1994, and proposes a series of
actions to be taken by PURSE and the Government through the end of the calendar year 1995.
The report reviews the screening criteria, indicators and process used by the PURSE Tim
Kerja in identifying viable demonstration sites, and proposes schedules for site visitation and
project identification and verification.

3
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11. Quarterly Progress Report No.3
PURSE Report No. 105.00/94/011, July 1994

This report covers implementation progress for the period April-June 1994. Among the
noteworthy development during this period are the selection, together with PURSE
Government counterparts, of eight cities as sites for potential demonstration projects; short
course training programs in the U.S. included negotiation techniques, analysis and negotiations
of BOO/BOT projects, and investment appraisal and management. Short-term technical
assistance activities include initial work on landfill standards and regulations, a discussion
paper on wastewater issues, and the initiation of a study of the country's water tariff policy.

12. Case Study Training Material: Paiton Power Project, East Java and
Nusa Dua Water Supply Project, Bali
PURSE Report No. 102.04.2/94/012, July 1994

As part of an orientation program on BOOIBOT projects for PURSE counterparts, two case
studies were prepared on actual projects in Indonesia. Using available data and information
on projects with which the participants were familiar, the case studies brought alive the
financing, structuring, and other concerns of each of the parties involved in developing these
projects: the lenders, the government, and the private parties. Through the use of background
readings, handouts, overhead transparencies and discussions, the basic concepts, issues,
terminology, benefits and risks of these types of projects are conveyed in meaningful detail.

13. Quarterly Progress Report No.4
PURSE Report No. 105.00/94/013, October 1994

The progress report for the period August-October 1994 highlights many of the changes which
affected the PURSE Project, as well as considerable accomplishments during the period. A
new chief of party and expatriate municipal services advisors joined the team. Technical work
continued on the legal and regulatory review, development of the financial analysis model,
solid waste regulations and standards, and the evaluation of potential demonstration projects.
Short term assignment occurred in the areas of the project development cycle, standardized
bidding procedures, among others. In addition, considerable work was done, on the
development of priority activities and tasks of the PURSE second work plan.

14. Private-Public PartnersWps in Infrastructure Development: The U.S.
Experience
PURSE Report No. 101.09/94/014, October 1994

Prepared for the World Infrastructure Forum, held in Jakarta, by Dr. Dennis Rondinelli, a
recognized U.S. expert in decentralization and issues affecting infrastructure development
worldwide, this paper served as the basis for the remarks by the Forum's official U.S.
representative, Ms. Diane Rudo, vice president for project finance, U.S. Ex-1m Banle
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15. Second Work Plan
PURSE Report No. 106.00/94/015, October 1994

The second PURSE work plan covers a fifteen month period from October 1994 - December
1995. This work plan includes a brief overview of the continuing relevance of the Life of
Project Guide, and a synopsis of the accomplishments during the first project year. While the
format largely follows that of the first project work plan, the document uses new graphics to
provide clearer charts and tables, and includes a comprehensive discussion of individual
workplan tasks. It also recognizes appropriately Component One of the Project (Policy, Legal
and Regulatory) into four coherent subgroupings: Financial Instrument and Guarantees,
Contract Management Procedures and Guidelines, Legal & Regulatory Framework, and
Monitoring and Evaluation Indicator System.

16. Narrative Description - Indonesian Laws and Regulations on Public
Private Partnerships and Private Sector Participation in the Sectors of
Water Supply, Waste Water and Solid Waste
PURSE Report No. 101.01/94/016, November 1994

As the first step in its scope of work under subcontract to PURSE, the Indonesian law firm of
Soewito, Suhardiman, Eddymurthy & Kardono (SSEK) completed a detailed review of the
body oflaw affecting private participation (domestic and foreign) in infrastructure projects in
the three PURSE technical sectors. This document provides a comprehensive synopsis of all
laws, decrees (presidential, ministerial) and regulations which may encourage or constrain the
private sector. It offers some background on PPP/PSP projects to date in the country, and
deals specifically with each PURSE sector individually. This report will be followed by a
detailed analysis of the omissions and deficiencies in the legal framework, leading to possible
recommendations for amended or additional legislation.

17. Demonstration Projects Report
PURSE Report No. 101.04/94/017, November 1994

This report provides a comprehensive overview of the selection and identification of potential
demonstration project sites, and the subsequent field surveys to these sites to ascertain the
viability of specific demonstration projects. Following a detailed selection process and
methodology, the PURSE Tim Teknis authorized PURSE to continue to investigate four
potential demonstration projects in the water/wastewater sectors (Medan, Lhokseumawe,
Surabaya, Balikpapan) and four in the solid waste sector (Medan, Tangerang, Ujung Pandang,
Mataram). After a presentation by PURSE at the MAKSI conference in Solo in July 1994,
PURSE advisors, together with Government counterparts visited each of these potential project
sites to meet with local authorities and to evaluate jointly the individual projects. This
document provides a summary of the projects, the issues each presents to the PURSE project,
and the conclusion of the group as to the merits of the project, and recommendation as to
whether the project should be pursued as a PURSE demonstration project at this time. Project
selection criteria and rating sheets are included as annexes to this report.
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18. Water Tariff Policy in Indonesia
PURSE Report No. 101.05.1194/018, November 1994

This study focuses on the Government policies followed by local water authorities (PDAMs)
to establish water tariffs. Its purpose is to clarify the process through which tariffs are set, in
the hopes of reducing uncertainty about tariffs and operating revenues to facilitate private
sector investment interest in water projects in Indonesia. The report examines the rate setting
process, including the use of "harga pokok" to ensure social equity in water pricing. It
provides a pricing policy case study, using the available data of a single PDAM to understand
how Government policy is actually implemented. Finally, the report offers a series of
conclusions and recommended on broad and specific tariff policy issues for both the
Government and PURSE considerations.

19. Financial Analysis Model (Preliminary Report)
PURSE Report No. 102.01.1194/019, November 1994

The purpose of this document is to assist the PURSE project and the management of local
water authorities (PDAMs) ascertain the financial condition of the POAMs, and to determine
the preliminary financial feasibility of potential demonstration projects from the perspective
of both Government and potential investors. The model, which will conform to current
Departemen Dalam Negeri accounting standards, consists of three interrelated modules:
financial results module, tariffs module, and project pre-feasibility module. The report
discusses the preliminary information outputs of each module, and their presentation formats.

20. Solid Waste Management Regulation (Draft)
PURSE Report No. 101.02.2/95/020, January 1995

Prepared for Ministry of Public Works, this document proposes regulations for the collection,
transportation, processing, and disposal of solid wastes. It is presented according to the
format for Government regulations, and contains nine chapters. These chapters include
General Provision, Goals and Objectives, Rights, Responsibilities and Authorities,
Requirements to Plan for Solid Waste Management, Collection and Handling of Solid Waste,
Facility Permit Provisions, Location Standards for Facilities, Design Standards and Transition
Provisions.

21. Monitoring and Evaluation Indicators
PURSE Report No. ID. 108.5/95/021, January 1995

This document proposes means by which the Government, and USAID, might measure
progress in involving the private sector in the provision of urban infrastructure services. It
identifies quantifiable measures, based on existing data and information. Among the indicators
for capital intensive projects is the amount of realized investment, and the value of services
provided or the physical capacity provided per year. Contextual indicators would include the
percent of urban population served by the infrastructure. The report discusses the value of
each type of measure, and suggests ways in which the relevant information could be collected.
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22. Annual Progess Report - 1994
Quarterly Progress Report No.5: October 1 - December 31, 1994
PURSE Report No. 105.00/95/022, February 1995

This document serves as both PURSE's annual report for the calendar year 1994, and the
Quarterly Progress Report for the fourth quarter of the year. The report summarizes the status
of PURSE activities to date by project component, and includes activities projected for the next
quarter as well. It reviews of all personnel actions taken during the year, and contains a
summary of short-term technical assistance. It also identifies specific issues and opportunities
facing PURSE, including the need for additional local professional and support staff, as well
as office space and facilities, to effectively carry out the Project's activities. Annexes include
a report on the project's financial status, and a synopsis of PURSE publications to date.

23. Quarterly Progress Report No.6: January 1 - March 31, 1995
PURSE Report No. 105.05.00/95/023, April 1995

The Quarterly Progress Report summarizes project activities during the reporting period, and
projects implementation activities for the succeeding quarter. Highlights of the quarter
include: work begun on the analysis of existing laws and regulations, being carried out by
PURSE subcontractor SSEK; continued development and refinement of the Project Life Cycle;
acceptance by an inter-ministerial committee of draft solid waste regulations; pre-feasibility
work completed for a solid waste management project in Mataram; continuing financial pre
feasibility and consulting to the PDAMs in Medan and Tangerang for bulk water supply
projects; and the completion of an investment and marketing data management system.

24. Financial Analysis Model: User's Manual for PDAMs
PURSE Report No. 102.01.1/95/024, May 1995

This manual is a companion document to the Financial Analysis Model: Preliminary Report,
(Report No. 102.01.1194/019), and serves as an operating manual for users of the Model.
The User's Manual contains descriptions of each of the twenty-two spreadsheet formats for
summary tables and supporting tables. The Model will permit users to evaluate the financial
condition of PDAMs, and assess the financial feasibility of potential projects from government
and private investor perspectives.

25. Database for Marketing and Investment Resources
PURSE Project Report No. 2.04.10/95/025, May 1995

This database is designed to inventory companies, associations and other organizations, that
are potential participants in Public Private Partnership infrastructure projects in Indonesia.
Including both foreign and domestic firms, the database will organize and maintain information
on potential investors, builders or operators of projects, and on the projects themselves. This
document introduces the purpose, organization and content of the database, and serves as a
user's manual for its operation. The 1,250 entries listed at the time of publication is included.
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26. Solid Waste Collection Pre-Feasibility Study: City of Mataram
PURSE Report No. 2.04.2B/95/026, March 1995

The city of Mataram, on Lombok, is one of the original PURSE demonstration project cities.
In undertaking to privatize the solid waste management services in several areas of the city,
and to extend service into more informal areas, Mataram requested assistance from PURSE
to evaluate its current solid waste collection system, and, if justified, develop a system for the
contracting out of a portion of these services to the private sector. The pre-feasibility study
also provides recommendations regarding methods to improve the delivery of expanded solid
waste services that will continue to be performed by the City.

27. Identifikasi Wilayah Pelayanan Penanganan Sampah Kota Mataram
(Identification of Service Area for Solid Waste Management in Mataram City)
PURSE Report No. 2.04.2B/95/027, May 1995

As a part of the Solid Waste Collection Pre-Feasibility Study (see report synopsis number 26
above), PURSE advisers assisted the city of Mataram in further defining the geographical area
of the city to be served by the private sector solid waste management contractor and that part
by the Dinas Kebersihan. As this is a technical document of benefit only to the city officials,
it has been produced only in Bahasa Indonesia.

28. The History of Financing Infrastructure in America: Practical Implications
for Indonesia
PURSE Report No. LA. 1.09.1/95/028, July 1995

This paper examines the experience in the United States of financing infrastructure
development, particularly the canal and transcontinental railway systems, using bonds. It
looks at the implications of government guarantees on the success of projects, and draws
meaningful parallels with many issues currently faced by the Government of Indonesia in
looking to the private sector to augment the financing of infrastructure.

29. Quarterly Progress Report No.7: April! - June 30, 1995
PURSE Report No. 105.00/95/029, July 1995

The Seventh PURSE Quarterly Progress Report summarizes project activities during the
reporting period, and project implementation activities for the following quarter. Highlights
of the quarter's activities include: meetings of the PURSE Steering Committee and Tim
Teknis; dissemination of a working draft and presentation of the Project Life Cycle;
preparation of a pre-feasibility study for the Dinas Kebersihan Mataram; identification of a
second cohort of 10 potential demonstration project cities; preparation and presentation by
SSEK of a working draft of the Analysis of Omissions and Constraints in the Legal
Framework; and, selection and negotiation of two subcontracts with local consulting firms.
The report also summarizes training activities and the utilization fo short-term technical
assistance.
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30. Financing Environmental Infrastructure -- Identification and Analysis:
Credit Support and Financial Guarantee Options
PURSE Report No. LA.1.09.3/95/030, July 1995

This paper presents an overview of project risk issues and the role and types of credit support
from the Government of Indonesia that may be required by lenders to finance infrastructure
projects. Risk allocation between the public and private sectors is discussed, and examples
of risk and credit support considerations, such as those faced in the Umbalan Springs water
supply project, are reviewed. The paper concludes with a synopsis of the major risk concerns
to both public and private sectors, and introduces the risk management study proposed by
PURSE for the latter part of 1995.

31. Quarterly Progress Report No.8: July 1 - September 30, 1995
PURSE Report No. 105.00/95/031, October 1995

This Progress Report summarizes activities during the three month reporting period.
Significant accomplishments included, among others: the completion of a draft report on the
Analysis of Constraints, Deficiencies and Omissions in the legal framework pertaining to
private infrastructure investment; the initiation of the risk management system study; papers
submitted on infrastructure financing and credit support mechanisms; feasibility study terms
of reference for the water project in Tangerang; on-going techncial assistance to privatization
efforts with the Jakarta water utility, Pam Jaya; assistance to the management services
contract for solid waste in Mataram, and; several overseas and in-country training programs
for both central and local level officials.

32. Analysis of Legal and Regulatory Constraints, Deficiencies and
Omissions in Indonesia Regarding PPP & PSP Projects in Water
Supply, Waste Water and Solid Waste Urban Infrastructure
PURSE Report No. LC.1.02.1.2/95/032, December 1995

Prepared by PURSE subcontractor legal consultants, Soewito, Suhardiman, Eddymurthy &
Kardono (SSEK), this report represents an analysis based on the Narrative Description of the
legal framework affecting private participation in the PURSE technical sectors (see PURSE
report 017). The Analysis identifies ten priority areas which Government should address to
improve the legal and regulatory environment for PPP projects, and recommends five specific
actions to be taken to address those of particular concern. These include: the preparation and
adoption of clear protocols and procedures for project approvals and implementation;
clarification of applicable tax treatment for PPPs, including VAT, import duties and
withholding taxes on offshore payments; the drafting of a PPP law or regulation to clear up
ambiguities; issuing implementing guidelines for Ministry of Public Works Regulation 49 of
1990 toward the development of a fully integrated Water Users Rights System, and; review
by the Ministry of Finance of restrictions affecting financing of PPP projects, and those related
to approvals and funding for offshore financing and foreign invested projects.
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33. Annual Progress Report 1995, and Quarterly Progress Report No.9:
October 1 - December 31, 1995
PURSE Report No. 105.00/96/033, January 1996

This report summarizes the project activities for the calendar year 1995, and provides more
specific detail for the last quarter. PURSE witnessed expanded activity during the year, as
Govenrment interest and support for public-private infrastructure projects increased. Of
particular significance, PURSE became actively involved with the privatization of the Jakarta
water system (PAM Jaya) and, together with Government, identified a second cohort of
potential demonstration projects to be examined. Among other important project activities:
PURSE concluded an in-depth revision of the Project's training program; completed the
analysis of the existing legal framework for PPP projects; and initiated a risk management
study. Also, USAID sponsored a mid-term evaluation of the PURSE Project by an
independent contractor. Their results supported many of the on-going Project initiatives and
offered constructive recommendations to strengthen PURSE technical assistance and training
efforts.

34. Third Work Plan: January 1996 - June 1997
PURSE Report No. 106.00/96/034, March 1996

The PURSE Third Work Plan is based on a number of the mid-term evaluation
recommendations and charts Project activities for an 18 month period. The Work Plan shifts
implementation emphasis form the central to local levels, and details a strategy for better
integrating the three original Project Components, in particular to make work with the
demonstration projects and training more mutually supportive. As an example, a
comprehensive in-country training program is being developed for local government/enterprise
officials, and will be initially focused on PURSE demonstration projects. The Work Plan also
lays out a system for the more pro-active management of demonstration projects, and, by
emphasizing a focus on fewer and more critical activities, seeks to optimize the use of project
resources.

35. Quarterly Progress Report No. 10: January 1, - March 31, 1996
PURSE Report No. 105.00/9/035, April 1996

Accomplishments during the period include the approval of the Project Life Cycle by the
PURSE Tim Teknis; the identification and initiation of new demonstration projects in Palu,
Semarang, Balikpapan, and Cirebon; and the completion of the PURSE Third Work Plan.
Activity during the quarter continued on the development of the risk management system, and
on the development of the curricula and materials for the PURSE in-country training program.
The presentation format for the report ties Project activities to the goals and objectives of the
Urban Policy Action Plan (UPAP) developed by BAPPENAS and supported by USAID.
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36. Quarterly Performance Report No. 11: April 1, - June 30, 1996
PURSE Report No. 105.00/9/036, August 1996

Highlights during the reporting period include the completion of the translation of the Project
Life Cycle into Bahasa Indonesia, as well as numerous meetings with Government counterparts
to n legalize" the document. A presentation of the draft Risk Management System and
handbook was given to the Government by Chase Manhattan Bank. Work continued on the
development of the in-country training program and materials. A team of local training
experts was engaged to carry out this activity. On-going consulting services were provided
to PURSE demonstration projects, with field visits to Semarang, Palu, Balikpapan, as well as
with PAM Jaya. PURSE assisted the PDAM Balikpapan with the preparation of a letter of
intent to a private party to initiate the development of a pre-feasibility study.

37-41. Technical Issues Papers
PURSE Report Nos. 12.l.C\96\037-041 (TIPI-5), August 1996

This single volume contains the first five of what PURSE intends to be an on-going series of
discussions of technical issues related to public-private partnership infrastructure development
in Indonesia. These five papers cover such topics as Risk; Non-Revenue Water; Establishing
Technical Targets; Selling Raw Water Between Companies; and, Transfer of Treated Water.
The papers are available in both English and Bahasa Indonesia.

42. Quarterly Performance Report No. 12: July 1, - September 30, 1996
PURSE Report No. 105.00/9/042, December 1996

The report highlights Project activities and accomplishments during the three-month reporting
period. The Ministry of Home Affairs issued a ministerial decree (number 22 of 1996) based
on the PURSE Project Life Cycle for water projects. The decree provides guidance to local
government and local enterprise officials in developing water projects with private sector
investors. PURSE sponsored a high level risk management seminar on August 26 which
culminated the work in developing a risk management system for PPP water projects in
Indonesia by PURSE subcontractor Chase Manhattan Bank. PURSE also conducted a training
of-trainers (TOT) program with Government officials as part of the Project's in-country
training program. The Project provided comments and recommended changes to a draft of the
Presidential Decree for Public-Private Partnerships being prepared by Bappenas. Work was
begun in the development of a system to identify key monitoring indicators to track
Government progress in developing PPP infrustructure projects. The indicators will contribute
to the Government's Urban Policy Action Plan (UPAP) report due out in the first quarter
1997.
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THE PURSE PROJECT

In December 1991 the U.S. and Indonesian governments signed an agreement to encourage
private investment in the provision of public water supply, wastewater treatment and solid
waste management services in urban areas throughout the archipelago. In recognizing that its
capacity to finance the needed projects is severly strained, and that insufficient urban
infrastructure will adversely affect public health and welfare and inhibit future economic
growth, the Government has been looking increasingly to the private sector to participate in
the provision of these essential services.

PURSE is working with USAID/lndonesia's Office of Private Enterprise Development and
several agencies of the Government of Indonesia through a combination of technical
assistance and capacity building interventions to:

• develop policy consensus and a legal framework that clarifies current rules and
formulates new or revised regulations pertaining to private investment in all aspects of
municipal infrastructure development and/or provision of urban services,

• demonstrate the technical and contractual feasibility of various forms of Public-Private
Partnerships through demonstration projects, and

• transfer knowledge and expertise to public sector officials in relevant technical, financial
and managerial asp~cts of environmental infrastructure.

For more information on the PURSE Project, please contact Chemonics International or the
PURSE Project at the addresses listed above.


